
Patapsco River Lower North Branch
Sediment TMDL Restoration Plan

Anne Arundel County, Maryland 
November 2016 - Final



Prepared for:						    

Anne Arundel County					   
Department of Public Works 				  
Watershed Protection and Restoration Program	
2662 Riva Road, P.O. Box 6675
Annapolis, Maryland 21401

Prepared by:

KCI Technologies, Inc.
936 Ridgebrook Road
Sparks, Maryland 21152

Patapsco River Lower North Branch
Sediment TMDL Restoration Plan

November 2016 - Final



Patapsco	River	Lower	North	Branch	Sediment	TMDL	Restoration	Plan 2016

 

i	 Anne	Arundel	County	DPW
 

Table	of	Contents	
1 Introduction ..................................................................................................................... 4 

1.1 Background and Purpose .............................................................................................................. 4 
1.2 TMDL Allocated and Planned Loads Summary ............................................................................. 5 
1.3 Restoration Plan Elements and Structure ..................................................................................... 6 

2 Watershed Characteristics ............................................................................................... 8 
2.1 Watershed Delineation ................................................................................................................. 8 
2.2 Patapsco River Lower North Branch ............................................................................................. 8 
2.3 Land Use/Land Cover .................................................................................................................. 12 

2.3.1 Existing Land Use/Land Cover ............................................................................................. 12 

2.3.2 Impervious Surfaces ............................................................................................................ 13 

2.4 Water Quality .............................................................................................................................. 16 
2.4.1 Use Designations ................................................................................................................. 16 

2.4.2 303(d) Impairments ............................................................................................................ 16 

2.4.3 TMDLs ................................................................................................................................. 17 

2.4.4 NPDES .................................................................................................................................. 17 

3 Causes and Sources of Impairment (a) ........................................................................... 19 
3.1 Impairments ................................................................................................................................ 19 
3.2 Sources ........................................................................................................................................ 19 

3.2.1 Urban Stormwater Runoff .................................................................................................. 19 

3.2.2 In‐stream Sources ............................................................................................................... 20 

3.3 Anticipated Growth ..................................................................................................................... 22 
3.3.1 Estimates of Future Growth ................................................................................................ 22 

3.3.2 Offsetting Sediment Loads from Future Growth ................................................................ 25 

4 Management Measures (c) ............................................................................................ 26 
4.1 Modeling Approach..................................................................................................................... 26 
4.2 Best Management Practices ....................................................................................................... 27 

5 Expected Load Reductions (b) ........................................................................................ 31 
5.1 2015 Progress – Actual Implementation ..................................................................................... 31 
5.2 Planned Implementation ............................................................................................................ 32 

6 Technical and Financial Assistance Needs (d) ................................................................. 34 
6.1 Funding Sources .......................................................................................................................... 36 

7 Public Participation / Education (e) ................................................................................ 36 
7.1 County Outreach Efforts ............................................................................................................. 36 
7.2 Public Comment Period .............................................................................................................. 38 

8 Implementation Schedule and Milestones (f & g) .......................................................... 39 
8.1 Loading Allocations and Milestone Targets ................................................................................ 39 
8.2 Implementation Milestones ........................................................................................................ 39 
8.3 Implementation Priorities ........................................................................................................... 40 

8.3.1 Stream Reach Restoration .................................................................................................. 40 

8.3.2 Subwatershed Restoration ................................................................................................. 41 

8.3.3 Prioritization of Strategy Implementation .......................................................................... 44 



Patapsco	River	Lower	North	Branch	Sediment	TMDL	Restoration	Plan 2016

 

ii	 Anne	Arundel	County	DPW
 

8.4 Implementation Strategy ............................................................................................................ 45 
9 Load Reduction Evaluation Criteria (h) ........................................................................... 45 

9.1 Tracking Implementation of Management Measures ................................................................ 46 
9.2 Estimating Load Reductions ........................................................................................................ 48 
9.3 Tracking Overall Program Success through Monitoring ............................................................. 48 
9.4 Best Management Practices Inspection and Maintenance ........................................................ 48 

10 Monitoring (i) ................................................................................................................ 49 
11 References ..................................................................................................................... 53 
 

List	of	Tables 
Table 1: Patapsco River Lower North Branch Local TMDL Allocated and Planned Loads ............................ 6 
Table 2: Patapsco River Lower North Branch Watershed Drainage Area and Perennial Stream Miles ....... 8 
Table 3: 2011 Land Use / Land Cover .......................................................................................................... 12 
Table 4: Patapsco River Lower North Branch Watershed Percent Impervious Cover ................................ 13 
Table 5: Use Designations of the Patapsco River Lower North Branch River ............................................. 16 
Table 6: Erosion Inventory and Severity per Subwatershed (Anne Arundel County, 2011) ....................... 21 
Table 7: Linear Feet of Erosion per Subwatershed (Anne Arundel County, 2011) ..................................... 21 
Table 8: Typical Sediment Reduction from Stormwater BMPs ................................................................... 29 
Table 9: Sediment Loads Required for the Patapsco River Lower North Branch Local TMDL Anne Arundel 
County Phase I MS4 Source – Calibrated to BayFAST ................................................................................. 31 
Table 10: Current BMP Implementation through 2015 for Patapsco River Lower North Branch .............. 31 
Table 11: 2015 Progress Reductions Achieved ........................................................................................... 32 
Table 12: Restoration BMP Implementation ‐ Current 2015 and Planned 2025 Implementation Levels for 
the Patapsco River Lower North Branch ..................................................................................................... 32 
Table 13: 2025 Planned Reductions ............................................................................................................ 33 
Table 14: Patapsco River Lower North Branch Cost Over Milestone Periods ............................................ 35 
Table 15: Patapsco River Lower North Branch Planning and Target Loads (edge‐of‐stream loads) .......... 39 
Table 16: Patapsco River Lower North Branch Planning Milestones for Implementation ......................... 39 
Table 17: Stream Priority Rating Indicators for Restoration (Anne Arundel, 2011) ................................... 41 
Table 18: Subwatershed Priority Rating Indicators for Restoration (Anne Arundel, 2011)........................ 41 
Table 19: Countywide Biological Monitoring Results for Patapsco River Lower North Branch ................. 51 
 

List	of	Figures	
Figure 1: Patapsco River Lower North Branch Watershed ......................................................................... 10 
Figure 2: Patapsco River Lower North Branch Subwatershed Location ..................................................... 11 
Figure 3: Patapsco River Lower North Branch Watershed Aerial Imagery (2014) ...................................... 14 
Figure 4: Patapsco River Lower North Branch Watershed Land Cover (2011) ........................................... 15 
Figure 5: Total Suspended Solids Load from Runoff Based on Existing Conditions ‐ Includes BMP Reductions
 .................................................................................................................................................................... 20 
Figure 6: Modeled and Projected Land Use Loads ..................................................................................... 24 
Figure 7: Total Suspended Solids Loads from Runoff Based on Future Conditions ‐ Includes BMP Reductions
 .................................................................................................................................................................... 25 
Figure 8: Street Sweeping Routes  in Patapsco  Lower North Branch Watershed, Anne Arundel County, 
Maryland ..................................................................................................................................................... 30 
Figure 9: Progress and Planned Reductions in the Patapsco River Lower North Branch ........................... 34 
Figure 10: Stream Reach Assessment Results (Anne Arundel County, 2011) ............................................. 43 
Figure 11: Subwatershed Restoration Assessment Results (Anne Arundel County, 2011) ........................ 44 



Patapsco	River	Lower	North	Branch	Sediment	TMDL	Restoration	Plan 2016

 

iii	 Anne	Arundel	County	DPW
 

		
Appendices	
Appendix A  Patapsco Lower North Branch Project List 

Appendix B  Public Comment Period Documentation 

	
List	of	Acronyms	
AAWSA  Anne Arundel Watershed Stewards Academy 

BayFAST  Chesapeake Bay Facility Assessment Scenario Tool 

BMP  Best Management Practices 

BSID  Biological Stressor Identification 

CBP  Chesapeake Bay Program 

CIP  Capital Improvement Program 

EOS  Edge of Stream 

H&H  Hydrologic and Hydraulic 

LULC  Land use / Land cover 

MAST  Maryland Assessment Scenario Tool 

MDE  Maryland Department of the Environment 

MS4  Municipal Separate Storm Sewer System  

NPDES  National Pollutant Discharge Elimination System 

OSDS  On‐site Disposal Systems 

SPSC  Step Pool Storm Conveyance 

SW to MEP  Stormwater to the Maximum Extent Practicable 

TMDL  Total Maximum Daily Load 

TSS  Total Suspended Solids 

USEPA  United States Environmental Protection Agency 

WIP  Watershed Implementation Plan 

WPRP  Watershed Protection and Restoration and Program 
 
 
 



Patapsco	River	Lower	North	Branch	Sediment	TMDL	Restoration	Plan 2016

 

4	 Anne	Arundel	County	DPW
 

1 Introduction	

1.1 Background	and	Purpose	

The Anne Arundel County Department of Public Works  (DPW) Watershed Protection and Restoration 
Program (WPRP) is developing restoration plans to address local water quality impairments for which a 
Total Maximum Daily Load (TMDL) has been established by the Maryland Department of the Environment 
(MDE) and approved by the U.S. Environmental Protection Agency (EPA). A TMDL establishes a maximum 
load of a specific single pollutant or stressor that a waterbody can assimilate and still meet water quality 
standards for its designated use class.  
 
Under the Federal Clean Water Act (CWA), the State of Maryland is required to assess and report on the 
quality of waters  throughout  the  state. Where Maryland’s water quality  standards are not  fully met, 
Section 303(d) requires the state to list these water bodies as impaired waters. States are then required 
to develop a TMDL for pollutants of concern for the  listed  impaired waters. The Patapsco River Lower 
North Branch  (Patapsco LNB) watershed has several  impaired waters  listings  in Maryland’s  Integrated 
Report of Surface Water Quality  [(303(d)  list) and 305(b) Report]  including nutrients, sediment, heavy 
metals, Escherichia coli, and polychlorinated biphenyls  (PCBs). There are currently  two  final approved 
TMDLs within the Patapsco LNB; a bacteria TMDL approved in 2009, and a sediment TMDL approved in 
2011. These TMDLs apply to several jurisdictions including Baltimore City and Baltimore, Carroll, Howard, 
and Anne Arundel Counties. This plan will specifically address the Patapsco LNB sediment TMDL under the 
responsibility of Anne Arundel County. The bacteria TMDL is being addressed by Anne Arundel County in 
a separate plan.  
 
Responsibility for Patapsco LNB sediment reduction is divided among the contributing jurisdictions, listed 
above. The TMDL loading targets, or allocations, are also divided among the pollution source categories, 
which in this case includes non‐point sources (termed load allocation or LA) and point sources (termed 
waste  load allocation or WLA). The WLA  consists of  loads attributable  to  regulated process water or 
wastewater treatment, and to regulated stormwater. For the purposes of the TMDL and consistent with 
implementation  of  the National  Pollutant  Discharge  Elimination  System  (NPDES) Municipal  Separate 
Storm Sewer System Discharge Permit (MS4), stormwater runoff from MS4 areas  is considered a point 
source contribution.  
 
Anne Arundel County’s current MS4 permit (11‐DP‐3316, MD0068306) issued in its final form by the MDE 
in February of 2014 requires development of restoration plans for each stormwater WLA approved by EPA 
prior  to  the  effective  date  of  the  permit  (permit  section  IV.E.2.b).  This  plan  satisfies  this  permit 
requirement  and  provides  the  loading  target,  recommended management measures,  load  reduction 
estimates, schedule, milestones, cost estimates and  funding sources, and  the  tracking and monitoring 
approaches to meet the stormwater WLA (SW‐WLA).  
 
It is noted that TMDL restoration plans are an important first step. The MS4 permit calls for an iterative 
and adaptive plan for implementation. If new methods of stormwater treatment are identified, or better 
approaches to source control are found, the plans can be extended and updated to take the changes into 
account.  Similarly,  if  some elements of  the plans  are not  as  successful  as expected,  adaptations  and 
improvements will be incorporated in future updates. 
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This plan demonstrates that Anne Arundel County will meet its sediment SW‐WLA for the Patapsco LNB 
by 2017. The strategies proposed will provide further treatment to reduce current sediment loads from 
the urban stormwater sector. 
 

1.2 TMDL	Allocated	and	Planned	Loads	Summary	

The following Restoration Plan only addresses loads allocated to Anne Arundel County NPDES regulated 
stormwater point source sediment. Additional SW‐WLAs for the Patapsco LNB watershed TMDL assigned 
to Baltimore, Carroll, and Howard counties, Baltimore City, Maryland State Highway Administration, and 
other NPDES regulated stormwater are not  the responsibility of Anne Arundel County and will not be 
addressed in this plan. A large section of Baltimore‐Washington International Thurgood Marshall Airport 
(BWI) is located in the western portion of the watershed. Pollutant loads from BWI are the responsibility 
of Maryland Aviation Association and are not addressed in this plan. 
 
The Patapsco LNB Watershed TMDL requires a 22.2% reduction of sediment  loads from 2005 baseline 
levels to achieve the target SW‐WLA for Anne Arundel County NPDES regulated stormwater.  A planning 
horizon of 2025 was  initially used as  the date  to achieve  these  load reductions with 2017 a proposed 
milestone to assess progress.  
 
Based on MDE guidance, growth in the stormwater load since the TMDL baseline year was not accounted 
for in the analysis conducted in the development of this plan. Local TMDLs are considered met, from a 
planning perspective, when the load reductions associated with 2015 restoration progress coupled with 
the planned restoration load reductions exceed the load reduction required. 
 
This section of the plan,  including Table 1, provides a concise summary of the  loads and reductions at 
important timeline intervals including the 2005 baseline, 2015 progress, 2017 milestone and 2025 final 
planning intervals. These terms and dates are used throughout the plan and explained in more detail in 
the following sections. They are presented here to assist the reader in understanding the definitions of 
each, how they were derived, and to provide an overall summary demonstrating the percent reduction 
required and percent reduction achieved through full  implementation of this plan. Sediment  loads and 
wasteload allocations are presented as tons/year in the local TMDL but will be discussed as lbs/year in 
this restoration plan. 
 

 2005  Baseline  Loads:  Baseline  levels  (i.e.,  land  use  loads  with  baseline  BMPs)  from  2005 
conditions in the Patapsco LNB watershed using the Chesapeake Bay Facility Assessment Scenario 
Tool  (BayFAST) Chesapeake Bay Program Phase 5.3.2  (CBP P5.3.2) model. Baseline  loads were 
used to calculate the stormwater allocated sediment loads, or SW‐WLA.  

 2015  Progress  Loads  and  Reductions:    Progress  loads  and  load  reductions  achieved  from 
restoration best management practice (BMP) implementation through 2015. The 2015 Progress 
Loads are calculated from the 2005 Baseline Loads by the following calculation: 2005 Baseline – 
2015 Progress Reduction. 

 2017 Interim Milestone Goal Loads and Planned Loads and Reductions:   

 Planned 2017 loads and reductions will result from implementation of strategies through 2017.  
The 2017 Planned Loads are calculated from the 2005 Baseline Loads by the following calculation:  
2005 Baseline – 2017 Planned Reduction. 

 2025 Allocated Load:  Allocated loads are calculated from the 2005 baseline levels, calibrated to 
CBP P5.3.2 as noted above, using  the  following  calculation: 2005 Baseline –  (2005 Baseline  x 
0.222) 
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 2025  Planned  Loads  and  Planned  Reductions:    Loads  and  reductions  that  will  result  from 
implementation of this plan. The 2025 Planned Loads are calculated from the 2005 Baseline Loads 
by the following calculation: 2005 Baseline – 2025 Planned Reduction. 

  
Table 1: Patapsco River Lower North Branch Local TMDL Allocated and Planned Loads 

 
Sediment 
(tons/year) 

Sediment 
(lbs/year) 

2005 Baseline Loads  711 1,422,388

2015 Progress Loads  631 1,263,460

     2015 Progress Reductions  81 158,928

2017 Planned Loads*  457 916,013

     2017 Planned Reductions  254 506,375

2025 TMDL Allocated Loads  553 1,106,618

2025 Planned Loads*  381 764,884

     2025 Planned Reductions  330 657,504

Required Percent Reduction  22.2% 22.2%

Planned Percent Reduction Achieved  46.2% 46.2%

 
*2017 and 2025 planned loads are calculated by subtracting planned restoration sediment reductions from the 2005 
Baseline Load. It is assumed that all new development will be treated with SW to the MEP implementation to achieve 
90% sediment removal. 

 

1.3 Restoration	Plan	Elements	and	Structure	

This plan is developed within the context of on‐going watershed management planning, restoration, and 
resource  protection  being  conducted  by  Anne  Arundel  County.  The  County  initiated  comprehensive 
watershed assessment and management plans  in 2000 and has currently completed plans for seven of 
the 12 major watersheds, including the Patapsco LNB which was completed in 2011. The 2011 plan used 
the term ‘Patapsco Non‐Tidal’ for the watershed, however it references the same geography included in 
Anne Arundel County’s portion of  the Patapsco LNB. The County also prepared a Phase  II Watershed 
Implementation Plan (WIP) in 2012 in response to requirements set forth in the Chesapeake Bay TMDL 
for nitrogen, phosphorus and sediment.  Information synthesized and incorporated into this plan for the 
Patapsco LNB watershed draws upon these sources with updates and additions where necessary to meet 
the specific goals of the SW‐WLA. The TMDL analyses and reports developed by MDE are also referenced. 
These primary sources include:  
 

 Patapsco Non‐Tidal Watershed Assessment Comprehensive Summary Report (Anne Arundel 
County, 2011) 

 Chesapeake Bay TMDL, Phase II Watershed Implementation Plan, Final (Anne Arundel County, 
2012) 

 Total Maximum Daily Load of Sediment in the Patapsco River Lower North Branch Watershed, 
Baltimore City and Baltimore, Howard, Carroll, and Anne Arundel Counties, Maryland (MDE, 
2011) 
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MDE  has  prepared  several  guidance  documents  to  assist  municipalities  with  preparation  of  TMDL 
restoration plans. This plan is developed following the guidance detailed in the following documents with 
modifications as necessary: 
 

 General Guidance for Developing a Stormwater Wasteload Allocation (SW‐WLA) 
Implementation Plan (MDE, May 2014) 

 Guidance for Using the Maryland Assessment Scenario Tool to Develop Stormwater Wasteload 
Allocation Implementation Plans for Local Nitrogen, Phosphorus, and Sediment TMDLs (MDE, 
June 2014) 

 Guidance for Developing Stormwater Wasteload Allocation Implementation Plans for Nutrient 
and Sediment Total Maximum Daily Loads (MDE, November 2014) 

 Accounting for Stormwater Wasteload Allocations and Impervious Acres Treated (MDE, August 
2014) 

 
The Patapsco  LNB plan has been prepared  in  accordance with  the  EPA’s nine  essential  elements  for 
watershed planning. These elements, commonly called  the  ‘a  through  i criteria’ are  important  for  the 
creation of thorough, robust, and meaningful watershed plans and incorporation of these elements is of 
particular importance when seeking implementation funding. The EPA has clearly stated that to ensure 
that  Section  319  (the  EPA  Nonpoint  Source Management  Program)  funded  projects make  progress 
towards  restoring  waters  impaired  by  nonpoint  source  pollution,  watershed‐based  plans  that  are 
developed or implemented with Section 319 funds to address 303(d)‐listed waters must include at least 
the nine elements.  
 
The Patapsco LNB Restoration Plan is organized based on these elements. A modification to the order has 
been incorporated such that element c., a description of the management measures, is included before 
element b., the expected load reductions. We feel this modified approach is easier to follow. The letters 
(a.  through  i.) are  included  in  the headers of  the plan’s major  sections  to  indicate  to  the  reader  the 
elements included in that section. The planning elements are: 

a. An identification of the causes and sources that will need to be controlled to achieve the load 
reductions estimated in the plan and to achieve any other watershed goals identified in the 
plan, as discussed in item (b) immediately below. (Section 3) 

b. An estimate of the load reductions expected for the management measures described under 
paragraph (c) below, recognizing the natural variability and the difficulty in precisely predicting 
the performance of management measures over time. (Section 5) 

c. A description of the management measures that will need to be implemented to achieve the 
load reductions estimated under paragraph (b) above as well as to achieve other watershed 
goals identified in the plan, and an identification of the critical areas in which those measures 
will be needed to implement this plan. (Section 4) 

d. An estimate of the amount of technical and financial assistance needed, associated costs, 
and/or the sources and authorities that will be relied upon, to implement this plan. (Section 6) 

e. An information/education component that will be used to enhance public understanding of the 
project and encourage their early and continued participation in selecting, designing, and 
implementing the recommended management measures. (Section 7) 

f. A schedule for implementing the management measures identified in this plan that is 
reasonably expeditious. (Section 8) 
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g. A description of interim, measurable milestones for determining whether management 
measures or other control actions are being implemented. (Section 8) 

h. A set of criteria that can be used to determine whether loading reductions are being achieved 
over time and substantial progress is being made towards attaining water quality standards and, 
if not, the criteria for determining whether the plan needs to be revised. (Section 9) 

i. A monitoring component to evaluate the effectiveness of the implementation efforts over time, 
measured against the criteria established under item (h) immediately above. (Section 10) 

The  outcomes  of  the  planning  effort  are  to  provide  guidance  for  the  strategic  implementation  of 
watershed protection and restoration efforts that will advance progress toward meeting Anne Arundel 
County’s  local  TMDLs  pollutant  loading  allocations,  and  ultimately meeting water  quality  standards. 
Successful  implementation  of  the  plan will  lead  to  improvements  in  local watershed  conditions  and 
aquatic health. 
 
 

2 Watershed	Characteristics	

2.1 Watershed	Delineation	

The Patapsco LNB is one of 12 major watersheds in Anne Arundel County, Maryland, and is situated in the 
northwestern portion of the County (Figure 1). The watershed shares political boundaries with Howard 
County  along Deep  Run  and Baltimore  County  along  the mainstem  of  the  Patapsco  River.  The most 
downstream extent of the watershed borders Baltimore City. The Patapsco LNB watershed is a part of the 
Chesapeake Bay watershed with  the Patapsco River mainstem discharging  to  the  tidal portions of  the 
Patapsco River in Baltimore City before entering the Chesapeake Bay.  
 

2.2 Patapsco	River	Lower	North	Branch	

The Patapsco  LNB watershed  is  approximately 15,270  acres  (23.9  square miles)  in  area  and  contains 
approximately 96 miles of streams. The watershed includes several named streams including Stoney Run, 
Piney Run, Deep Run, Holly Creek, and the mainstem of the Patapsco River. These named streams are 
distributed among 12 subwatersheds, as shown below in Table 2 and on Figure 2. These subwatersheds 
were used as planning units  for the watershed assessment and management plan completed  in 2011. 
Although the average subwatershed size is 1,272 acres, the subwatersheds range in size from 431 in PN6 
to 2,646 in PNB. The channel length in each subwatershed also varies similarly.  
 
Communities within the Patapsco LNB include Linthicum Heights, Hanover, and Severn. A large section of 
Baltimore‐Washington International Thurgood Marshall Airport (BWI) is located in the western portion of 
the watershed (Figure 2). 
 
Table 2: Patapsco River Lower North Branch Watershed Drainage Area and Perennial Stream Miles 

Subwatershed 
Code 

Subwatershed  
Name 

Drainage Area 
(Acres) 

Drainage Area 
(Square Miles) 

Stream  
Miles 

PN1  Patapsco Mainstem 1,030 1.6  6.5 

PN2  Holly Creek  856 1.3  4.5 

PN3  Patapsco Mainstem 526 0.8  4.3 

PN4  Unnamed Tributary  1,175 1.8  6.3 

PN5  Patapsco Mainstem 575 0.9  5.4 
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Subwatershed 
Code 

Subwatershed  
Name 

Drainage Area 
(Acres) 

Drainage Area 
(Square Miles) 

Stream  
Miles 

PN6  Stoney Run 1  429 0.7  4 

PN7  Stoney Run 2  2,078 3.2  10.6 

PN8  Stoney Run 3  1,421 2.2  6 

PN9  Stoney Run 4  2,252 3.5  12.2 

PNA  Deep Run  709 1.1  7.4 

PNB  Piney Run  2,646 4.1  17.5 

PNC  Deep Run  1,571 2.5  11.4 

Patapsco River Lower North Branch 
Total 15,268 23.9  96.1 
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Figure 1: Patapsco River Lower North Branch Watershed  	
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Figure 2: Patapsco River Lower North Branch Subwatershed Location 
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2.3 Land	Use/Land	Cover	

The type and density of various land uses can have a dramatic effect on water quality and stream habitat.  
Forested areas slow stormwater flow and allow water to gradually seep into soils and drain into streams. 
Vegetation and soils bind nutrients and pollutants found within stormwater—improving water quality as 
it infiltrates the ground.  Developed areas, with a high percentage of impervious surfaces (buildings, paved 
roads, parking lots, etc.), do not reduce either the volume or flow of stormwater—increasing the amount 
of pollutants entering streams.  Increased stormflow affects stream habitat negatively by increasing bank 
erosion and decreasing instream and riparian habitat.  Agricultural land, if managed incorrectly, can also 
impair streams with increases nutrients and bacteria. 
 
See Figure 3 for aerial imagery of the Patapsco LNB watershed. Land use / land cover (LULC) data from the 
Anne Arundel County Office of Information Technology (2011) is presented in Figure 4. Data presented in 
the figures below were used to characterize the watershed and show potential pollution sources.  These 
LULC data were not used in the calculations of loads and load reduction, which were based instead on the 
land‐river segment scale from the Chesapeake Bay Program Partnership Watershed Model.  
 

2.3.1 Existing	Land	Use/Land	Cover	

According to 2011 LULC data (Table 3), the largest category in the Patapsco LNB is forested land, or woods 
(33.1%) followed by open space (11.5%). Developed land in the watershed largely consists of industrial 
(9.5%),  residential  (1/8‐acre  9.0%,  1/4‐acre  7.9%),  commercial  (6.9%),  and  transportation  (6.8%). 
Residential areas as a total make up 26.5% of the watershed. 
 
Table 3: 2011 Land Use / Land Cover 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Land Use / Land Cover  Acres  Percent of Watershed 

Airport  627 4.1%

Commercial  1,052 6.9%

Forested Wetland  33 0.2%

Industrial  1,450 9.5%

Open Space  1,759 11.5%

Open Wetland  76 0.5%

Pasture/Hay  2 0.0%

Residential 1/2‐acre  335 2.2%

Residential 1/4‐acre  1,213 7.9%

Residential 1/8‐acre  1,367 9.0%

Residential 1‐acre  424 2.8%

Residential 2‐acre  637 4.2%

Row Crops  33 0.2%

Transportation  1,033 6.8%

Utility  43 0.3%

Water  133 0.9%

Woods  5,050 33.1%

Total  15,268 100.0%
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2.3.2 Impervious	Surfaces	

Impervious surfaces concentrate stormwater runoff, accelerating flow rates and directing stormwater to 
the  receiving  stream.    This  accelerated,  concentrated  runoff  can  cause  stream  erosion  and  habitat 
degradation. Runoff  from  impervious surfaces picks up and washes off pollutants and  is usually more 
polluted  than  runoff  generated  from  pervious  areas.  In  general, undeveloped watersheds with  small 
amounts of impervious cover are more likely to have better water quality in local streams than urbanized 
watersheds  with  greater  amounts  of  impervious  cover.  Impervious  cover  is  a  primary  factor  when 
determining pollutant characteristics and loadings in stormwater runoff. 
 
The degree of  imperviousness  in a watershed also affects aquatic  life.   There  is a  strong  relationship 
between watershed impervious cover and the decline of a suite of stream indicators. As imperviousness 
increases the potential stream quality decreases with most research suggesting that stream quality begins 
to  decline  at  or  around  10  percent  imperviousness  (Schueler,  1994;  CWP,  2003). However,  there  is 
considerable variability in the response of stream indicators to impervious cover observed from 5 to 20 
percent imperviousness due to historical effects, watershed management, riparian width and vegetative 
protection, co‐occurrence of stressors, and natural biological variation. Because of this variability, one 
cannot  conclude  that  streams  draining  low  impervious  cover  will  automatically  have  good  habitat 
conditions and a high quality aquatic life. 
 
Impervious surfaces make up 27.3% of the overall Patapsco LNP drainage (Table 4; impervious surfaces 
data obtained from Anne Arundel County Office of Information Technology ‐ 2011). Impervious surface is 
highest in areas surrounding the Arundel Mills Mall in Hanover and Baltimore‐Washington International 
Airport. 
 
Table 4: Patapsco River Lower North Branch Watershed Percent Impervious Cover 

Subwatershed 
Code 

Subwatershed 
Name 

% Impervious 
Cover 

PN1  Patapsco Mainstem  34.6% 

PN2  Holly Creek  27.0% 

PN3  Patapsco Mainstem  37.7% 

PN4  Unnamed Tributary  31.6% 

PN5  Patapsco Mainstem  14.1% 

PN6  Stoney Run 1  21.4% 

PN7  Stoney Run 2  25.0% 

PN8  Stoney Run 3  46.9% 

PN9  Stoney Run 4  25.5% 

PNA  Deep Run  6.7% 

PNB  Piney Run  28.2% 

PNC  Deep Run  18.1% 

Patapsco River Lower North Branch 
Total 27.3% 
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Figure 3: Patapsco River Lower North Branch Watershed Aerial Imagery (2014) 
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Figure 4: Patapsco River Lower North Branch Watershed Land Cover (2011) 
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2.4 Water	Quality	

2.4.1 Use	Designations	

According to water quality standards established by MDE in the Code of Maryland Regulations (COMAR) 
26.08.02.03‐.03 ‐ Water Quality, Patapsco LNB is classified as Use I waters which are designated to support 
water  contact  recreation,  and  protection  of  non‐tidal warmwater  aquatic  life.   Designations  include 
recreation; industrial and agricultural water supply; and fish, aquatic life, and wildlife (Table 5). 
 
Table 5: Use Designations of the Patapsco River Lower North Branch River 

Designated Uses 
Patapsco 

LNB 

Growth and propagation of fish (not trout), other aquatic life and wildlife  X 

Water contact sports  X 

Leisure activities involving direct contact with surface water  X 

Fishing  X 

Agricultural water supply  X 

Industrial water supply  X 

Propagation and harvesting of shellfish  ‐ 

Seasonal migratory fish spawning and nursery use  ‐ 

Seasonal shallow‐water submerged aquatic vegetation use  ‐ 

Open‐water fish and shellfish use  ‐ 

Seasonal deep‐water fish and shellfish use  ‐ 

Seasonal deep‐channel refuge use  ‐ 

Growth and propagation of trout  ‐ 

Capable of supporting adult trout for a put and take fishery  ‐ 

Public water supply  ‐ 
Source: http://www.mde.state.md.us/programs/Water/TMDL/Water%20Quality%20Standards/Pages/programs/ 
waterprograms/ tmdl/wqstandards/wqs_designated_uses.aspx 

 
2.4.2 303(d)	Impairments	

According  to Maryland’s  final 2012 and draft 2014 303(d)  list of  impaired waters  (MDE, 2012a; MDE, 
2014a), several segments within the Patapsco LNB watershed are listed for water quality impairments.  
 
The Patapsco LNB watershed contains two Category 4a stream segments which include those waters that 
are  not  meeting  their  use  designation  but  for  which  a  TMDL  has  been  developed  to  address  the 
impairments.  Category 4a waters include the entire watershed listed for sediment; and multiple segments 
in the lower portion and upper portion of the watershed listed for fecal bacteria (Escherichia coli).  
 
Category 5 waters for the Patapsco LNB watershed, which include those waters that are not meeting their 
use designation and require a TMDL, include the entire watershed for chlorides and sulfates. These listings 
were added in 2014 and replace the 2006 category 5 biological listing for “cause unknown.” In addition to 
category 4a and 5 listings, the Patapsco LNB watershed is also listed as a Category 4c, which includes those 
waters that are listed as impaired but are not impaired by a conventional pollutant. The Category 4c listing 
for the Patapsco LNB is for stream channelization due to urban development in all 1st through 4th order 
streams. This listing is significant due to the Category 5 listing for sediment. 
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2.4.3 TMDLs	

Total Maximum Daily Loads (TMDLs) are established for waterbodies on Maryland’s 303(d) integrated list 
of  impaired waterbodies  to set pollutant  limits to achieve attainment of the designated use. For each 
combination of waterbody and pollutant, the State must estimate the maximum allowable pollutant load, 
or TMDL, that the waterbody can receive and still meet water quality standards. TMDLs are required by 
Clean Water Act. 
 
Category 4a of the 303(d) list describes impaired waters with a TMDL or other reduction measure in place. 
Category 5 lists impaired waters in need of a TMDL. Listings for chlorides and sulfates in the Patapsco LNB 
are currently in need of a TMDL. In addition, a Water Quality Analysis was completed in 2004 for heavy 
metals and in 2009 for eutrophication within the Patapsco LNB. EPA concurrence determining that a TMDL 
was not required was received in 2005 for heavy metals and in 2009 for eutrophication. 
 
The Patapsco LNB currently has  two  final TMDLs  completed  ‐ one  for  sediment  (approved 2011) and 
another for Escherichia coli (approved 2009). This Restoration Plan focuses on implementing strategies to 
address the sediment TMDL which requires a 22.2% reduction of Anne Arundel County NPDES regulated 
stormwater point source sediment. 
 
In addition  to  local TMDLs  in  the Patapsco LNB,  the County must also meet WLAs allocated  from  the 
Chesapeake Bay Total Maximum Daily Loads for Nitrogen, Phosphorus, and Sediment (USEPA, 2010). The 
Bay TMDL is a result of requirements under the CWA to meet water quality standards and executive order 
13508  signed  by  President  Barack  Obama  in  2009  that  put  a  renewed  emphasis  and  focus  on  the 
Chesapeake Bay. The local sediment TMDL for the Patapsco LNB is more geographically specific than the 
Bay‐wide  allocated  loads  assigned  in  the  Bay  TMDL.  However,  all  load  reductions  achieved  from 
implementation efforts described in this plan will help support the County’s Bay TMDL goals.  
 

2.4.4 NPDES		

Section 402(p) of the Clean Water Act required the EPA to add Municipal Separate Storm Sewer System 
(MS4) discharges  to  the NPDES permit program.  In 2002, EPA directed permit writers  to  include WLA 
requirements in NPDES permits, including those for MS4 discharges. Anne Arundel County holds a Phase 
I – Large Jurisdiction (greater than 250,000 population) MS4 permit (11‐DP‐3316, MD0068306) issued by 
the MDE. The County’s first generation permit was issued in 1993. The current fourth generation permit 
was issued in February of 2014. 
 
TMDL Permit Requirements 

The objective of this plan is to meet the County’s MS4 NPDES permit requirement to develop restoration 
plans for local TMDLs per permit condition IV.E.2.b. Plans must be developed within the first year of permit 
issuance. Anne Arundel County’s final permit was issued on February 12, 2014 therefore the restoration 
plans must be complete by February 11, 2015. 
 
The  permit  states  the  County must  submit  “…a  restoration  plan  for  each  stormwater Waste  Load 
Allocation (WLA) approved by EPA prior to the effective date of the permit.” For each WLA, the County is 
required to: 
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PART IV. Standard Permit Conditions 
 E. Restoration Plans and Total Maximum Daily Loads 
   2. Restoration Plans 

b.  Within one year of permit  issuance, Anne Arundel County shall submit  to MDE  for approval a 
restoration plan  for each stormwater WLA approved by EPA prior  to  the effective date of  the 
permit. The County shall submit restoration plans for subsequent TMDL WLAs within one year of 
EPA approval. Upon approval by MDE,  these  restoration plans will be enforceable under  this 
permit. As part of the restoration plans, Anne Arundel County shall: 

 
i.  Include the final date for meeting applicable WLAs and a detailed schedule for implementing 

all structural and nonstructural water quality improvement projects, enhanced stormwater 
management programs, and alternative stormwater control initiatives necessary for meeting 
applicable WLAs; 

ii.  Provide  detailed  cost  estimates  for  individual  projects,  programs,  controls,  and  plan 
implementation; 

iii.  Evaluate and track the implementation of restoration plans through monitoring or modeling 
to  document  the  progress  toward  meeting  established  benchmarks,  deadlines,  and 
stormwater WLAs; and 

iv.  Develop  an  ongoing,  iterative  process  that  continuously  implements  structural  and 
nonstructural restoration projects, program enhancements, new and additional programs, 
and  alternative  BMPs where  EPA  approved  TMDL  stormwater WLAs  are  not  being met 
according to the benchmarks and deadlines established as part of the County's watershed 
assessments. 
 

Further, the permit requires continual outreach to the public regarding the development of its watershed 
assessments and restoration plans and requires public participation in the TMDL process (permit section 
IV.E.3.a‐d).  
 
The  permit  requires  an  annual  progress  report presenting  the  assessment of  the NPDES  stormwater 
program based on  the  fiscal year. A TMDL assessment  report  to  include complete descriptions of  the 
analytical methodology used  to evaluate  the effectiveness of  the County’s  restoration plans and how 
these plans are working to achieve compliance with EPA approved TMDLs is a component of the annual 
report. The assessment will include: estimated net change in pollutant load reductions from water quality 
improvement projects; a comparison of the net change to targets, deadlines, and applicable WLAs; cost 
data  for  completed  projects;  cost  estimates  for  planned  projects;  and  a  description  of  a  plan  for 
implementing  additional  actions  if  targets,  deadlines,  and WLAs  are  not  being met  (permit  section 
IV.E.4.a‐e). 
 
Impervious Surface Permit Requirements 

The County’s permit requires implementation of restoration efforts for 20% of the County’s impervious 
surface area that has not already been restored to the maximum extent practicable (MEP) (permit section 
(IV.E.2.a). Though projects and strategies outlined in this plan will certainly add treatment of impervious 
surfaces, accounting for impervious treatment is not included in this report.  
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3 Causes	and	Sources	of	Impairment	(a)	

3.1 Impairments	

Elevated levels of sediment currently impair the Patapsco LNB watershed as evident through the 303(d) 
listings and local TMDL requirement. Sediment, both from upland and in‐stream sources, can impact in‐
stream habitat by covering and filling gravelly and rocky substrate, which is a preferred substrate habitat 
for  some  aquatic  organisms  (fish  and  benthic  community)  and  necessary  for  some  fish  species  for 
spawning.  Finer  clays,  silts  and  sands  associated with  sediment  as  a  pollutant  are more mobile  and 
transient and provide less liveable space for more sensitive benthic macroinvertebrate species by filling 
the  interstitial spaces between  larger substrate particles  in the channel bottom.  Increases  in sediment 
loads in channels that cannot adequately transport the load can lead to deposition and aggrading streams. 
These factors often negatively impact channel flow, causing additional erosion and increases in flooding, 
particularly  if  road crossing capacity  is  limited by  sediment accumulation. Suspended  sediment  in  the 
water  column may  limit  light  penetration  and  prohibit  healthy  propagation  of  algae  and  submerged 
aquatic vegetation. Suspended sediments can cause gill abrasion in fish and can limit clarity which impacts 
aquatic species that rely on sight for feeding. 
 

3.2 Sources	

The majority  of  sediment  loads  in  the  Patapsco  LNB  originate  from  urban  stormwater  runoff  from 
development and in‐stream sources related to channel erosion.  
 

3.2.1 Urban	Stormwater	Runoff		

The  contribution  of  urban  stormwater  to  sediment  loading was  analyzed  in  the  Patapsco Non‐Tidal 
Watershed Assessment (Anne Arundel County, 2011).  Figure 5 presents the annual total suspended solids 
runoff  load as  the  relative quantity of  sediment  contributed  from each  subwatershed  (i.e.,  lowest  to 
highest). The water quality model used for the assessment was based on EPA’s Simple Method (Schueler, 
1987) and PLOAD models (EPA, 2001) using event mean concentrations (EMCs) for each LULC type. The 
results presented here are only the sediment associated with runoff, and do not reflect in‐stream sources. 
The most significant contributing LULC categories related to urban stormwater in terms of loading rates 
include airport, transportation, and commercial and  industrial areas. Residential development, while a 
lower loading rate, makes up a large portion of the watershed (26.1%) and is therefore also a significant 
contributor. 
 
Subwatersheds contributing the  lowest amount of existing sediment  loads  include PN5, PN6, and PNA 
followed by PN2 and PN7. Subwatersheds contributing  the highest amount of existing sediment  loads 
include PN1, PN8, and PN9 and to a lesser extent, subwatersheds PN3, PN4, PNB, and PNC.  Management 
measures  targeted  in  subwatersheds  with  high  existing  sediment  loads  will  be  the  priority  of  this 
restoration plan to ensure required reductions are achieved and maintained. 
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Figure 5: Total Suspended Solids Load from Runoff Based on Existing Conditions ‐ Includes BMP Reductions  

3.2.2 In‐stream	Sources	

Although channel bed and bank erosion occurs naturally as streams work to maintain a state of dynamic 
equilibrium, excessive erosion can occur due to increased stream velocities associated with development 
activities  that  increase  imperviousness within  the watershed.  Channel  erosion  can  deliver  excessive 
pollutants, such as sediment and phosphorus, downstream, where water quality can be  impacted and 
important habitat for fish spawning and benthic invertebrates can be smothered. Excessive erosion can 
also  threaten  the  stability  of  other  nearby  built  infrastructure.  The  Biological  Stressor  Identification 
Analysis  (BSID; MDE, 2012c)  for  the Patapsco LNB has determined  that biological communities  in  this 
watershed are likely degraded due to flow/sediment related stressors. These stressors often result from 
altered  hydrology  and  increased  runoff  from  impervious  area,  specifically  from  channel  erosion  and 
subsequent elevated suspended sediment transport through the watershed. Thus, suspended sediment 
was identified as a probable cause and confirmed the Category 5 listing for total suspended sediment as 
an impairing substance in this watershed. 



Patapsco	River	Lower	North	Branch	Sediment	TMDL	Restoration	Plan 2016

 

21	 Anne	Arundel	County	DPW
 

Approximately  96  miles  of  streams  were  assessed,  and  characterized  for  the  Patapsco  Non‐Tidal 
Watershed  Assessment  (Anne  Arundel  County,  2011).  Collected  data  included  stream  classifications, 
physical habitat condition assessment,  inventory of  infrastructure and environmental features, habitat 
scores,  channel  geomorphology,  road  crossing  flood  potential,  bioassessments,  and  aquatic  resource 
indicators.  Within each perennial reach, channel erosion was assessed and scored based on severity. A 
score of 5 was considered Moderate impact, a score of 7 was considered Severe, and a score of 10 was 
considered an Extreme condition.  A total of 225 erosion locations impacting approximately 22,000 linear 
feet of stream reaches were cataloged in the Patapsco LNB with the majority of points scored as moderate 
or severe erosion (Table 6 and Table 7). Over half of the erosion sites were located in Piney Run (PNB), 
Deep Run (PNC), and portions of the Patapsco Mainstem (PN5). 
 
Table 6: Erosion Inventory and Severity per Subwatershed (Anne Arundel County, 2011) 

 
 

 
Gray =<5 sites     Green = 5‐10 sites  Yellow = 11‐20 sites  Orange = 21‐50 sites 
 
 
Table 7: Linear Feet of Erosion per Subwatershed (Anne Arundel County, 2011) 

Subwatershed 
Erosion Impacts and  

Linear Feet 
Total 
Linear 
Feet 5  7  10 

PN1  650  470 0 1,120

PN2  0  225 0 225

PN3  0  130 0 130

PN4  120  290 0 410

Subwatershed 
and stream 

miles 

Number of 
Erosion 
Impacts 

Total 

5  7  10 

PN1  6.6  3  2     5

PN2  4.6     5     5

PN3  4.3     2     2

PN4  6.2  2  6     8

PN5  5.4  18  17  2  37

PN6  4.0  6  7     13

PN7  10.6  10        10

PN8  6.0  17  4     21

PN9  12.3  21  6     27

PNA  7.4  6  4     10

PNB  17.4  18  27  1  46

PNC  11.4  26  15     41

Total number 
per rating 

127  95  3 
  

Total number 
per type 

225 
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Subwatershed 
Erosion Impacts and  

Linear Feet 
Total 
Linear 
Feet 5  7  10 

PN5  1,555  1,440 125 3,120

PN6  465  180 0 645

PN7  705  0 0 705

PN8  2,370  180 0 2,550

PN9  1,200  695 0 1,895

PNA  1,580  255 0 1,835

PNB  1,495  4,060 40 5,595

PNC  2,240  1,570 0 3,810

Total  12,380  9,495 165 22,040

 
 
An assessment of channel geomorphology utilizing Rosgen Level  I geomorphic classifications was also 
administered for each single‐threaded, perennial reach throughout the watershed as part of the Patapsco 
Non‐Tidal  Watershed  Assessment  (Anne  Arundel  County,  2011).    An  assessment  of  channel 
geomorphology  is  useful  to  better  understand  the  stability  of  a  stream  and  its  associated  behaviors 
including channel entrenchment. The Rosgen classification system has four levels. The Level I classification 
is a geomorphic characterization that groups streams as Types A through G based on aspects of channel 
geometry, including water surface slope, entrenchment, width/depth ratio, and sinuosity.  
 
Over one‐third of the perennial reaches assessed were classified as entrenched and incised F and G stream 
types  (23.3%  and  12.4%,  respectively).  "F"  stream  types  can  develop  very  high  bank  erosion  rates, 
significant bar deposition and accelerated channel aggradation and/or degradation while providing for 
very high sediment supply and storage capacities (Rosgen, 1996). Similarly, "G" stream types also have 
very high bank erosion  rates  and  a high  sediment  supply  and  generate high bedload  and  suspended 
sediment transport rates (Rosgen, 1996). 
 

3.3 Anticipated	Growth	

Future urban sector growth and the anticipated increase in urban loads that may result are expected to 
be  controlled  by  two  elements:  stormwater  management  to  the  MEP  that  is  required  with  new 
development, and anticipated “Accounting  for Growth” policies. This  restoration plan  is developed  to 
treat the reduction required from the initial baseline year load, calibrated to the current Bay model. Based 
on coordination with MDE, TMDL restoration planning should focus on the untreated and undertreated 
areas  associated with  the urban  footprint  at  the  time of  the  TMDL baseline.  Future  loads  and  loads 
potentially added to the urban sector since the baseline year to present are not accounted for here as 
they are addressed under other programs. MDE has  requested in restoration plan development guidance 
(MDE,  2014d)  that  jurisdictions  begin  estimating  potential  additional  loads,  therefore  estimates  are 
included in section 3.3.1.  
 

3.3.1 Estimates	of	Future	Growth	

As  stated  in  the MDE guidance document General Guidance  for Developing a Stormwater Wasteload 
Allocation (SW‐WLA) Implementation Plan, Section 1.h. (MDE, 2014d): 
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New urban areas  that have been developed  since TMDL allocations were  set  imply  loads beyond  the 
original SW‐WLA (i.e., additional urban footprint within a watershed). This can confound the process of 
accounting for load reductions to meet the allocations. MDE is working to develop methods to deal with 
this  issue. However, MDE  is also  recommending  that within  the  SW‐WLA  implementation plans,  local 
jurisdictions estimate this potential new urban load as the next step in a longer‐term process to address 
the issue. 
 
The Anne Arundel County General Development Plan was finalized April 2009 and was adopted in October 
2009  (Bill No. 64‐09; Anne Arundel County, 2009). The next update of  the plan  is due by 2019. Anne 
Arundel County  is considered one of the fastest growing counties  in the region with 14.6% population 
growth (427,239 to 489,656 persons) over 1990‐2000 compared to 6.9% growth in the Baltimore region 
and 10.8% growth  throughout  the State of Maryland  (Anne Arundel County, 2009). The population  in 
Anne Arundel County is projected to increase to 564,925 persons by 2025, which is an increase of 15.4% 
from 2000 data and to 579,137 persons by 2035, an increase of 18.3% from 2000 data.  
 
The primary developed areas  located  in Patapsco LNB watershed are Hanover, Severn, and Linthicum 
Heights  which  include  Baltimore‐Washington  International  Airport  and  various  commercial 
developments, specifically Arundel Mills Mall.  The majority of the Patapsco LNB is a part of the County’s 
Priority  Funding Areas which  are  areas where  the County directs new  growth. Anne Arundel County 
continues to utilize strategies such as promoting low impact development and implementing stormwater 
BMPs  for water quality  treatment. However,  increased urban stormwater  related  loads will  inevitably 
occur as growth continues.  
 
To estimate potential  increases  in  loads over  time due  to growth, an analysis was completed using a 
combination of Maryland Assessment Scenario Tool (MAST) modeled  loading estimates, and estimates 
based on recent growth patterns. Figure 6 shows  initial conditions  loads without BMPs as modeled  in 
MAST (grey bars) at the Patapsco LNB 8‐digit subwatershed scale as well as projected  loads with (blue 
bars) and without (orange bars) the application of stormwater BMPs to the maximum extent practicable 
(SW  to  the MEP).   Projected  loads were calculated by applying  the average percent change observed 
between MAST  loading  results  from 2010  through 2015  (2.1%)  to  loads of  the previous  year.  In  this 
manner a 2.1% annual increase in loads would be expected from 2015 to 2025 if development were to 
occur at the same rate and be implemented without BMPs. Because in actuality new development will 
follow Maryland’s stormwater regulations, the resultant loading increases were reduced by 90% based on 
the  MAST  removal  rates  for  sediment  treated  by  stormwater  treatment  to  the  maximum  extent 
practicable (SW to the MEP). The results are shown as the blue bars in Figure 6.  Additional projected loads 
without the application of SW to the MEP sediment removal rates are shown as the orange bars in Figure 
6.  
 
Projected loading in 2025 with the application of SW to the MEP, will be incorporated in TMDL modeling 
efforts to account for growth in the watershed. 
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Figure 6: Modeled and Projected Land Use Loads 

 
Figure 7 depicts sediment runoff loading by subwatershed based on a future conditions modeling scenario 
with  the  implementation  of  projects  funded  in  the  County’s  Capital  Improvement  Program  (CIP)  as 
recommended  in  the  Patapsco  Non‐Tidal Watershed  Assessment  (Anne  Arundel  County,  2011)  and 
discussed further in Section 4: Management Measures. In general, future sediment loading is projected 
to be highest in the headwater systems of Deep Run (PNC), Piney Run (PNB), and Stoney Run (PN7, PN8, 
PN9) which drain Hanover, Severn, and Baltimore‐Washington International Airport.  

           MAST Modeling             Projected Loads with SW to MEP              Additional Projected Loads without SW to MEP
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Figure 7: Total Suspended Solids Loads from Runoff Based on Future Conditions ‐ Includes BMP Reductions  

 
3.3.2 Offsetting	Sediment	Loads	from	Future	Growth	

Growth and development is expected to occur throughout Anne Arundel County, and depending on when 
and where this growth occurs, pollutant loading from urban stormwater sources may also increase. It is 
anticipated  that  new  development will make  use  of  ESD  stormwater  treatment  according  to MDE’s 
Stormwater Regulations. 
 
Maryland’s 2007 Stormwater Management Act went into effect in October of 2007, with resulting changes 
to COMAR  and  the 2000 Maryland  Stormwater Design Manual  in May of 2009.  The most  significant 
changes relative to watershed planning are in regard to implementation of ESD. The 2007 Act defines ESD 
as  “using  small‐scale  stormwater  management  practices,  nonstructural  techniques,  and  better  site 
planning to mimic natural hydrologic runoff characteristics and minimize the impact of land development 
on water resources.” As such Anne Arundel County has updated Articles 16 and 17 of the County Code to 
incorporate  the  requirements  for  ESD.  Anne  Arundel  County  finalized  the  Anne  Arundel  County 
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Stormwater Management Practices and Procedures Manual to incorporate criteria specific to the County 
that are not addressed within the Maryland Design Manual (Anne Arundel County, 2010). 
 
Figure  6  in  Section  3.3:  Anticipated  Growth  shows  projected  land  use  loads  with  and  without  the 
application  of  SW  to  the MEP.  TMDL modeling  efforts  include  the  application  of  SW  to  the MEP  to 
represent ESD  treatment  for new development  in  the watershed. SW  to  the MEP will control 90% of 
sediment loads for that new development. 
 
Anticipated “Accounting for Growth” policies will address the residual load (TN: 50%, TP: 40%, TSS: 10%, 
and  bacteria:  30%)  that  is  potentially  uncontrolled  by  development‐based  stormwater  controls.  As 
required by the State’s Watershed Implementation Plan (Bay Restoration Plan) Maryland is developing an 
Accounting for Growth (AFG) policy that will address the expected increase in the State’s pollution load 
from increases in population growth and new development. While not currently a fully formed policy, the 
State’s plan, as of the Final Report of the Workgroup on Accounting for Growth in Maryland (August 2013) 
focuses on  two elements: 1)  the strategic allotment of nutrients  loads  to  large wastewater  treatment 
plants, upgraded to the best available technology; and 2) the requirement that all other new loads must 
be offset by securing pollution credits.   
 
 

4 Management	Measures	(c)	
Best management practices (BMPs) are either already implemented or are planned for implementation 
to achieve and maintain the Patapsco LNB local TMDL load reductions. This section serves to describe the 
types of BMPs and management measures being  implemented  in the watershed. Load reductions that 
result from these measures are discussed in the following section, Section 5: Expected Load Reductions. 
 

4.1 Modeling	Approach	

Each BMP provides a reduction for nitrogen, phosphorus, and sediment, along with other pollutants. The 
pollutant load for the Patapsco LNB watershed was determined using BayFAST, which calculates pollutant 
loads and reductions calibrated to the Chesapeake Bay Program Partnership Watershed Model. BayFAST, 
created by Devereux Environmental Consulting for MDE,  is a web‐based pollutant  load estimating tool 
that streamlines environmental planning. BayFAST functions similarly to MAST but allows users to specify, 
delineate facility boundaries (e.g., watershed, parcel, drainage area), and alter land use information within 
the delineated boundary depending on  the model year. Local TMDL baseline  loads were calibrated  in 
BayFAST  by modeling  BMPs  installed  prior  to  the  TMDL  baseline  year  on  top  of  baseline  land  use 
background loads. This ensures that the same set of baseline BMPs are used throughout future progress 
and planned scenarios.   
 
BayFAST estimates of load reductions for point and nonpoint sources include: agriculture, urban, forest, 
and septic loading. Load reductions are not tied to any single BMP, but rather to a suite of BMPs working 
in concert  to  treat  the  loads. Both BayFAST and  the Chesapeake Bay Program Partnership Watershed 
Model  calculate  reductions  from  all  BMPs  as  a  group, much  like  a  treatment  train.  Reductions  are 
processed in order, with land use change BMPs first, load reduction BMPs next, and BMPs with individual 
effectiveness values at the end. The overall the  load reduction can vary depending on which BMPs are 
implemented.  
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Pollutant load reductions achieved by maintenance efforts (e.g., street sweeping and inlet cleaning) are 
calculated outside of BayFAST As discussed  in  the  following  section 4.2: Best Management Practices, 
street sweeping and inlet cleaning will be practiced in the Patapsco LNB watershed. Sediment reduction 
credit for street sweeping and inlet cleaning is calculated following methods described in MDE (2014b). 
Vacuum‐assisted street sweeping at a rate of 2 times per month reduces the load on the swept area by 
25%. Inlet cleaning receives credit based on the mass of material collected, at the rate of 420 lb TSS per 
ton of wet material. 
 
Both the Watershed Model and BayFAST provide loads at two different scales: Edge‐of‐Stream (EOS) and 
Delivered (DEL). Delivered loads show reductions based on in‐stream processes, such as nutrient uptake 
by algae or other aquatic life. This TMDL plan focuses on reducing load on the land, so EOS estimates are 
more appropriate and were used for all the modeling analysis. 
 
This section presents the level of BMP implementation.  Section 9 presents information on how progress 
toward load reductions will be evaluated and management plans adapted on an on‐going basis. 
 

4.2 Best	Management	Practices	

Many  stormwater  BMPs  address  both  water  quantity  and  quality,  however,  some  BMPs  are more 
effective at  reducing  sediment  than others. The  stormwater practices  listed below keep  the  focus on 
“green technology” to reduce the impacts of stormwater runoff from impervious surfaces. These BMPs 
were selected specifically for three reasons: 1) effectiveness for water quality improvement, 2) willingness 
among the public to adopt, and 3) implementable in multiple facility types without limitations by zoning 
or other controls.  
 
These practices are consistent with those currently being implemented by Anne Arundel County DPW as 
water quality  improvement projects. The County has the technical expertise, operational capacity, and 
system resources in place to site, design, construct and maintain these practices.  
 
The recommended practices are also consistent with those proposed in the County’s Phase II WIP for the 
Chesapeake Bay TMDL and in the County’s comprehensive watershed planning efforts. Exceptions to this 
are dry ponds which include dry detention ponds and dry extended detention ponds. These practices are 
no longer considered for future implementation; however, there are many existing facilities that are still 
actively treating runoff throughout the County so they are described here as well. The practices include: 

 Bioretention  —  An  excavated  pit  backfilled  with  engineered  media,  topsoil,  mulch,  and 
vegetation. These are planting areas installed in shallow basins in which the storm water runoff is 
temporarily ponded  and  then  treated by  filtering  through  the bed  components,  and  through 
biological  and biochemical  reactions within  the  soil matrix  and  around  the  root  zones of  the 
plants. Rain gardens may be engineered to perform as a bioretention. 

 Bioswales —An open channel conveyance that functions similarly to bioretention. Unlike other 
open channel designs, there is additional treatment through filter media and infiltration into the 
soil.  

 Dry Detention Ponds – Depressions or basins created by excavation or berm construction that 
temporarily  store  runoff  and  release  it  slowly  via  surface  flow.  BayFAST modeling  includes 
hydrodynamic  structures  in  this  category.  These  devices  are  designed  to  improve  quality  of 
stormwater  using  features  such  as  swirl  concentrators,  grit  chambers,  oil  barriers,  baffles, 
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micropools, and absorbent pads to remove sediments, nutrients, metals, organic chemicals, or oil 
and grease from urban runoff. 

 Dry Extended Detention Ponds ‐ Depressions created by excavation or berm construction that 
temporarily  store  runoff  and  release  it  slowly  via  surface  flow  or  groundwater  infiltration 
following storms. They are similar  in construction and function to dry detention basins, except 
that the duration of detention of stormwater  is designed to be  longer, allowing additional wet 
sedimentation to improve treatment effectiveness. 

 Impervious  Surface  Reduction  ‐  Reducing  impervious  surfaces  to  promote  infiltration  and 
percolation of runoff storm water.  Disconnection of rooftop and non‐rooftop runoff, rainwater 
harvesting (e.g., rain barrels), and sheetflow to conservation areas are examples of  impervious 
surface reduction.  

 Infiltration — A depression or  trench  to  form a shallow basin where sediment  is  trapped and 
stormwater  infiltrates  into  the soil. No underdrains are associated with  infiltration basins and 
trenches, because by definition these systems provide complete infiltration. Design specifications 
require infiltration basins and trenches to be built in good soil; they are not constructed on poor 
soils,  such as C and D  soil  types. Yearly  inspections  to determine  if  the basin or  trench  is  still 
infiltrating runoff are planned. Dry wells, infiltration basins, infiltration trenches, and landscaped 
infiltration are all examples of this practice type. 

 Outfall Enhancement with Step Pool Storm Conveyance (SPSC) – The SPSC is designed to stabilize 
outfalls  and  provide water  quality  treatment  through  pool,  subsurface  flow,  and  vegetative 
uptake. All County SPSCs are completed at the end of outfalls, prior to discharging to a perennial 
stream.  The  retrofits  promote  infiltration  and  reduce  stormwater  velocities.  This  strategy  is 
modeled in BayFAST as bioswales. 

 Permeable Pavement ‐ Pavement or pavers that reduce runoff volume and treat water quality 
through both  infiltration  and  filtration mechanisms.   Water  filters  through open  voids  in  the 
pavement  surface  to  a washed  gravel  subsurface  storage  reservoir, where  it  is  then  slowly 
infiltrated into the underlying soils or exits via an underdrain. 

 Stream Restoration  ‐  Stream  restoration  in urban  areas  is used  to  restore  the urban  stream 
ecosystem by restoring the natural hydrology and  landscape of a stream, help  improve habitat 
and water quality conditions in degraded streams.  

 Stormwater Retrofits – Anne Arundel County plans to construct a variety of retrofits throughout 
the  County.  Stormwater  retrofits may  include  converting  dry  ponds,  dry  extended  detention 
ponds, or wet extended detention ponds into wet pond structures, wetlands, infiltration basins, 
or decommissioning the pond entirely to install SPSC (step pool storm conveyance). 

 Urban Filtering ‐ Practices that capture and temporarily store runoff and pass it through a filter 
bed of either  sand or an organic media.   There are various  sand  filter designs,  such as above 
ground, below ground, perimeter, etc.  An organic media filter uses another medium besides sand 
to enhance pollutant removal for many compounds due to the increased cation exchange capacity 
achieved  by  increasing  the  organic  matter.    These  systems  require  yearly  inspection  and 
maintenance to receive pollutant reduction credit. 

 Urban Tree Plantings ‐ Urban tree planting is planting trees on urban pervious areas at a rate that 
would  produce  a  forest‐like  condition  over  time.    The  intent  of  the  planting  is  to  eventually 
convert the urban area to forest.  If the trees are planted as part of the urban landscape, with no 
intention to covert the area to forest, then this would not count as urban tree planting 

 Wet ponds or wetlands — A water  impoundment structure that  intercepts stormwater runoff 
then releases  it at a specified flow rate. These structures retain a permanent pool and usually 
have retention times sufficient to allow settlement of some portion of the intercepted sediments 
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and attached pollutants. Until 2002 in Maryland, these practices were generally designed to meet 
water quantity, not water quality objectives. There  is  little or no vegetation within the pooled 
area nor are outfalls directed  through vegetated areas prior  to open water  release. Nitrogen 
reduction is minimal, but phosphorus and sediment are reduced. 

The measured effectiveness for each of these practices may be found in Table 8. 
 
Table 8: Typical Sediment Reduction from Stormwater BMPs 

BMP  Sediment Reduction

Bioretention A/B soils  80%

Bioretention C/D soils  55%

Bioswales  80%

Dry Detention Ponds  10%

Dry Extended Detention Ponds  60%

Impervious Surface Reduction*  ‐

Infiltration  95%

Outfall Enhancement with SPSC**  80%

Permeable Pavement  85%

Stream Restoration  15.13 lbs/linear ft

Urban Filtering  80%

Urban Tree Plantings*  ‐

Wet Ponds or Wetlands  60%
Sources: Simpson and Weammert, 2009; and Maryland Assessment Scenario Tool (MAST) documentation 
* Calculated as a land use change to a lower loading land use 
**Outfall enhancement with SPSC modeled as bioswales in BayFAST 

 
Along with  the  structural BMPs  listed  above,  treatment will  also be provided  through non‐structural 
measures.  These  are  treatments  that  rely  on  programs  that  continue  throughout  the  year  and  are 
repeated annually. 
 

 Inlet  Cleaning  ‐  Storm  drain  cleanout  practice  ranks  among  the  oldest  practices  used  by 
communities  for a variety of purposes  to provide a clean and healthy environment, and more 
recently to comply with their NPDES stormwater permits. Sediment reduction credit is based on 
the mass of material collected, at the rate of 420 lb TSS per ton of wet material (MDE, 2014b). 

 Street sweeping — Starting Fiscal Year 2015, Anne Arundel County has enhanced  their street 
sweeping program which includes additional sweeping curb‐miles within the Patapsco LNB (Anne 
Arundel County DPW, 2015; Figure 8). This enhanced program targets impaired watersheds and 
curbed streets that contribute trash/litter, sediment, and other pollutants. For full credit by MDE, 
street sweeping should occur twice a month or 26 times a year on urban streets. This frequent 
sweeping of the same street will reduce nitrogen and phosphorus as well as sediment. Under the 
enhanced street sweeping program, Anne Arundel County is sweeping arterial, collector, and local 
streets within  the  Patapsco  LNB watershed  on  a  bi‐weekly  basis  (26  times  a  year). Vacuum‐
assisted street sweeping at a rate of 2 times per month reduces the load on the swept area by 
25%. In order to quantify sediment load reductions from monthly sweeping efforts, the removal 
rate of 25% for vacuum‐assisted monthly sweeping was applied to total sediment collected from 
swept streets (MDE, 2014c). 
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Figure 8: Street Sweeping Routes in Patapsco Lower North Branch Watershed, Anne Arundel County, Maryland 
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5 Expected	Load	Reductions	(b)	
WLAs  in  the  sediment  TMDL were  developed  using  the  Chesapeake  Bay  Program  Phase  5  (CBP  P5) 
watershed model.   Currently, BayFAST  is using a computational  framework that  is compatible with an 
updated version of the model: CBP P5.3.2. Because the TMDL was developed under an older version of 
the model, the TMDL WLA needed to be translated into a BayFAST‐compatible target load. In order to do 
this,  the  2005  baseline  sediment  load was  re‐calculated  in  BayFAST  by modeling  baseline  BMPs  in 
Patapsco River Lower North Branch on  top of baseline  impervious and pervious Anne Arundel County 
Phase  I MS4 acres. The required reduction percent assigned to the Anne Arundel County Phase  I MS4 
source  (22.2%)  in  the  local  TMDL  regulation was  then  applied  to  the new  baseline  load  to  calculate 
required  sediment  reduction.  The  required  sediment  reduction  was  then  subtracted  from  the  new 
baseline  load to calculate  the BayFAST‐compatible target TMDL WLA. Sediment  loads required  for the 
Patapsco LNB Anne Arundel County Phase I MS4 source are shown in Table 9.  
 
Table 9: Sediment Loads Required for the Patapsco River Lower North Branch Local TMDL Anne Arundel County 
Phase I MS4 Source – Calibrated to BayFAST 

2005 Baseline 
Load 

(lbs/yr) 
Required 

Reduction % 

Required 
Reductions 
(lbs/yr) 

TMDL Load 
Allocation 
(lbs/yr) 

1,422,388   22.2%  315,770 1,106,618

 

5.1 2015	Progress	–	Actual	Implementation	

Anne Arundel County maintains an extensive geodatabase of urban stormwater BMP facilities and water 
quality  improvement projects  (WQIP). Approximately 305 acres of County Phase  I MS4  land has been 
treated by restoration BMPs through 2015 in addition to 1,150 linear feet of stream restoration and other 
non‐structural  restoration BMPs  (source: WPRP urban BMP and WQIP database, 2014). Current BMP 
implementation through 2015 in the Patapsco LNB is shown in Table 10.  Baseline BMPs for the Patapsco 
River Lower North Branch watershed are also included in Table 10. A list of completed projects is included 
in Appendix A. 
 
Table 10: Current BMP Implementation through 2015 for Patapsco River Lower North Branch 

BMP  Unit 
2005  

Baseline 
2006 ‐ 2015 
Restoration 

Bioretention  acre  2.3 0.0 

Bioswale  acre  4.5 0.0 

Dry Ponds  acre  314.2 0.0 

Extended Detention Dry Ponds  acre  532.1 16.5 

Impervious Surface Reduction  acre  13.0 0.0 

Infiltration  acre  599.4 3.7 

Inlet Cleaning  no. of inlets  0.0 213.0 

Outfall Enhancement with SPSC  acre  0.0 46.9 

Stormwater Retrofits1  acre  0.0 76.7 

Street Sweeping  curb‐miles  0.0 46.5 

Urban Filtering  acre  8.8 0.0 
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BMP  Unit 
2005  

Baseline 
2006 ‐ 2015 
Restoration 

Urban Tree Plantings  acre  0.2 0.0 

Urban Stream Restoration  linear feet  0.0 1,150.0 

Wet Ponds or Wetlands  acre  705.3 161.0 
Source: WPRP urban BMP and WQIP database 
1Includes projects  that will  convert dry ponds  into wet ponds. Stormwater  retrofits are modeled by decreasing 
acreage for dry ponds and increasing acreage for wet ponds.  

 
 
2015 Progress results are shown in Table 11. The implementation of 2015 Progress BMPs listed in Table 
10 have achieved 11.3% reduction of sediment loads.  
 
 
Table 11: 2015 Progress Reductions Achieved 

Baseline Load and TMDL WLA  TSS‐EOS lbs/yr 

2005 Baseline Scenario Load  1,422,388

Required Percent Reduction  22.2%

Required Reduction  315,770

Local TMDL WLA  1,106,618

2015 Progress Results  TSS‐EOS lbs/yr 

2015 Progress Scenario Load  1,263,460

2015 Progress Reduction Achieved  158,928

2015 Percent Reduction Achieved  11.2%

 

5.2 Planned	Implementation	

Table 12 compares implementation of existing restoration BMPs with planned levels of implementation. 
This increase in implementation will continue to achieve the loads required in the local TMDL. These loads 
meet  the TMDL required reductions  for the Patapsco LNB  (Table 13). A  list of completed projects and 
projects programmed out to FY19 is included in Appendix A. 
 
Figure 9 shows baseline and progress  loads (green bars) and planned  loads (yellow bars) compared to 
milestone goal loads (red bars and red line). This comparison shows that the baseline load will be treated 
to the required TMDL allocated load with current and future BMP implementation. 
 
Table 12: Restoration BMP Implementation ‐ Current 2015 and Planned 2025 Implementation Levels for the 
Patapsco River Lower North Branch 

BMP  Units 
2006 ‐ 2015 
Restoration 

2016 ‐ 2025 
Planned 

Restoration 
Total 

Restoration 

Bioretention  acre  0.0 12.9  12.9

Extended Detention Dry Ponds  acre  16.5 0.0  16.5
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BMP  Units 
2006 ‐ 2015 
Restoration 

2016 ‐ 2025 
Planned 

Restoration 
Total 

Restoration 

Infiltration  acre  3.7 20.9  24.6

Inlet Cleaning  no. of inlets  213.0 213.0  213.0

Outfall Enhancement with SPSC  acre  46.9 119.5  166.4

Stormwater Retrofits1  acre  76.7 0.0  76.7

Street Sweeping2  curb‐miles  46.5 46.5  46.5

Urban Stream Restoration  linear feet  1,150.0 14,000.0  15,150.0

Wet Ponds or Wetlands  acre  161.0 598.6  759.7
1Includes projects  that will  convert dry ponds  into wet ponds. Stormwater  retrofits are modeled by decreasing 
acreage for dry ponds and increasing acreage for wet ponds.  
Includes curb‐miles for arterial, collector, and local streets. Arterial, collector, and local streets swept bi‐weekly (26 
times a year). 

 
Table 13: 2025 Planned Reductions 

Baseline Load and TMDL WLA  TSS‐EOS lbs/yr 

2005 Baseline Scenario Load  1,422,388

Required Percent Reduction  22.2%

Required Reduction  315,770

Local TMDL WLA  1,106,618

2025 Planned Results  TSS‐EOS lbs/yr 

2025 Planned Load1  764,884

2025 Planned Reduction Achieved  657,504

2025 Percent Reduction Achieved  46.2%
12025 Planned load is the 2025 Planned Reduction Achieved subtracted from the 2005 Baseline Loads. It is assumed 
that all new development will be treated with SW to the MEP implementation to achieve 90% sediment removal and 
Accounting for Growth policies will address the remaining 10%. 
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Figure 9: Progress and Planned Reductions in the Patapsco River Lower North Branch 

 
 

6 Technical	and	Financial	Assistance	Needs	(d)	
Technical Needs 

Technical assistance to meet the reductions and goals of a TMDL takes on many forms  including MDE 
assistance to local governments, state and local partner assistance to both MDE and municipalities, and 
technical consultants contracted to provide support across a wide variety of service areas related to BMP 
planning and implementation. 
 
MDE has and will provide technical assistance to local governments through training, outreach and tools, 
including  recommendations  on  ordinance  improvements,  technical  review  and  assistance  for 
implementation  of  BMPs  at  the  local  level,  and  identification  of  potential  financial  resources  for 
implementation (MDE, 2014b). 
 
Anne Arundel County DPW contracts with consultants through several contract vehicles including open‐
end  task  based  assignments,  to  provide  a  variety  of  technical  services.  These  services,  provided  by 
planners,  engineers,  environmental  scientists  and GIS  specialists,  include watershed  assessment  and 
management,  stream monitoring,  stormwater planning and design,  stream  restoration design, outfall 
enhancement  with  SPSC,  and  environmental  permitting,  among  others.  The  County  itself  has 
complementary staff  in DPW and other County departments to manage contracts, provide review and 
approval of planning and design work, conduct assessments, and develop and administer planning and 
progress tracking tools. 
 
Anne Arundel County has many partners that provide outreach to homeowners and communities in the 
form of technical assistance, education, and funding for implementation of best management practices 
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within  local  communities.  The Watershed  Stewards  Academy,  further  discussed  in  Section  7:  Public 
Participation/Education,  routinely  engages  and  informs  the  public  on  reducing  pollution  sources  and 
employing stormwater/rainscaping retrofits to reduce their impacts. 
 
Technical assistance for Public Participation and Education and for Monitoring will also be necessary to 
fully  implement and  track progress  towards meeting  the goals of  the  local TMDL. These elements are 
discussed in sections 7 and 10 of this plan. 
 
Financial Needs 

The total projected cost to implement the County’s CIP projects described in this plan for the Patapsco 
River Lower North Branch watershed  is $10,088,179  including $121,295 towards outfall enhancements 
with  SPSC,  $8,925,167  towards  stormwater  pond  retrofits,  $114,422  towards  stream  restorations, 
$156,616 for inlet cleaning, and $770,678 for street sweeping.  Structural BMP, outfall enhancement, and 
stream restoration projects are frequently combined together on a single contract.  In these cases, costs 
for single projects were estimated from the total contract cost by dividing the total cost by total drainage 
area for all projects to create a cost per acre treated.  The cost per acre treated was then used to calculate 
an individual project cost using each project’s specific drainage area.  Stream restoration project costs for 
lumped projects were estimated using $503 per linear foot.  The stream restoration cost of $503 came 
from the average cost per linear foot from all projects on the County’s CIP list in the Baltimore Harbor and 
Patapsco Lower North Branch watersheds. 

Non‐structural BMP costs for inlet cleaning and street sweeping are based on current County contractor 
operating  costs  for  those practices. Operating  costs do not  include  the purchase and maintenance of 
street sweeping equipment.  Inlet cleaning costs assumed each inlet required mechanical cleaning at $67 
per inlet.  Street sweeping costs are $58 per curb mile swept, or $116 dollars per mile when both sides of 
a street are swept.  Annual costs for these programs in the Patapsco River Lower North Branch watershed 
are estimated at $14,238 per fiscal year for inlet cleaning and $70,062 per fiscal year for street sweeping. 
The annual values were extrapolated out for the number of years  in each planning period  in the table 
below. 
 
Table 14 includes a summary of funding needs per project type. Project costs are inclusive of all project 
elements and  include design, obtaining  land ROW,  construction, and County overhead/administrative 
costs. The costs are presented based on restoration planning periods out to FY2025. Projects and their 
related costs were grouped over time based on the period in which the project would be completed. 
 
Table 14: Patapsco River Lower North Branch Cost Over Milestone Periods 

Project type  FY2015 
FY2016‐
FY2017 

FY2018‐
FY2019 

FY2020‐
FY2021 

FY2022‐
FY2025 

Total Cost 

Outfall Stabilization ‐ 
SPSC  

    $121,295      $121,295 

SWM Pond Retrofit     $3,756,102  $5,169,065      $8,925,167 

Stream Restoration  $114,422          $114,422 

Inlet Cleaning  $14,238   $28,476  $28,476  $28,476  $56,951   $156,616 

Street Sweeping  $70,062   $140,123  $140,123  $140,123  $280,24   $770,678 

Grand Total  $10,088,179 
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6.1 Funding	Sources	

A major  source  of  funding  for  the  implementation  of  local  stormwater management  plans  through 
stormwater  management  practices  and  stream  and  wetland  restoration  activities  is  the  County’s 
Watershed Protection and Restoration Fee. To  comply with  forthcoming  requirements of  the Phase  I 
NPDES MS4 permit, and to support restoration efforts towards reducing pollutant loads required for both 
the Chesapeake Bay TMDL and local TMDLs throughout Maryland, the State Legislature passed a law in 
2012 (House Bill 987) mandating that Maryland’s 10 largest jurisdictions (those with Phase I MS4 permits), 
including Anne Arundel County, develop a Watershed Protection and Restoration Program and establish 
a  Stormwater  Remediation  Fee.  To  comply with  the  State  legislation,  Anne  Arundel  County  passed 
legislation in 2013, Bill 2‐13.  
 
The County’s Stormwater Remediation Fee, which is termed the Watershed Protection and Restoration 
Fee is assessed to Anne Arundel County property owners based on the amount of impervious surface on 
their property and was included as a separate line item on the owner’s real property tax bill.  The fee is 
structured to provide sufficient funding for projects to meet the pollutant load reduction required by the 
Chesapeake Bay TMDL, EPA approved  individual TMDLs with a  SW‐WLA and  to meet  the  impervious 
surface management  requirements  as well  as other  stormwater obligations  set  forth  in  the County’s 
NPDES MS4 Permit.  
 
In 2015, the Maryland Legislature passed Senate Bill 863 (Watershed Protection and Restoration Programs 
–  Revisions) which  repealed  House  Bill  987  (Stormwater Management  – Watershed  Protection  and 
Restoration Program). Senate Bill 863 removed the requirement that jurisdictions adopt the Stormwater 
Remediation Fee but did still allow for the jurisdictions to adopt and collect the fee. As a replacement of 
the stormwater remediation fee requirement, jurisdictions are now to develop financial assurance plans, 
due July 1, 2016, and every two years, that describe how stormwater runoff will be treated and paid for 
over the next five years to meet TMDL and  impervious surface treatment requirements. Anne Arundel 
County’s financial assurance plan was adopted by County Council on July 5th, 2016. The County is currently 
awaiting comment from MDE. 
 
Prior to adoption of the Watershed Protection and Restoration Fee and, as stated in the Anne Arundel 
County Phase II WIP (Anne Arundel County, 2012a), the County’s funding capacity to  implement urban 
stormwater  restoration/retrofit  projects  was  limited  by  the  County’s  CIP  budget  for  environmental 
restoration and water quality improvement projects. Anne Arundel County actively pursues grant funding 
from Federal, State and non‐governmental organizations (NGOs) to  leverage funding for  its restoration 
projects.  The County has also developed a Grant Program to provide funding to local NGOs to facilitate 
implementation  of  restoration  projects  that  further  the  County’s  ability  to  meet  its  regulatory 
requirements. 
 
 

7 Public	Participation	/	Education	(e)	

7.1 County	Outreach	Efforts	

Anne  Arundel  County  has  given  numerous  public  presentations  throughout  the  development  of  the 
County’s Phase II WIP  in order to disseminate  information on the Chesapeake Bay TMDL, WIP process, 
and strategies for meeting the County’s assigned pollutant load reductions. In addition to providing a level 
of understanding to the public, the County uses the presentations as an opportunity to receive input and 
comment on restoration efforts. Anne Arundel County has a variety of organizations interested in water 
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quality,  including Severn River Association; South River Federation; Anne Arundel County Commercial 
Owners; Anne Arundel Watershed  Stewards Academy; Anne Arundel County Chamber of Commerce, 
Environmental  Committee;  Leadership  Anne  Arundel;  and,  Chesapeake  Environmental  Protection 
Association (Anne Arundel County, 2012). 
 
In order to implement an effective strategy to meet water quality standards and achieve pollutant load 
reduction, an effort to engage a very broad audience of landowners was a necessity. The Anne Arundel 
Watershed Stewards Academy (AAWSA), a pre‐eminent non‐profit (501(c)3) environmental organization, 
was  formed  through  Anne  Arundel  County  Department  of  Public Works  and  the  County  Board  of 
Education’s Arlington Echo Outdoor Education Center (Anne Arundel County, 2012). AAWSA’s mission is 
to identify, train, and support citizens to become Master Watershed Stewards who take action with their 
neighbors to restore local waterways in Anne Arundel County. This program is a unique way to integrate 
education as a vital element in its role in preservation, conservation and advocacy. There are currently 
more  than 100  certified Master Watershed  Stewards  throughout Anne Arundel County  and  adjacent 
areas. 
 
The AAWSA has extensive resources through the Consortium of Support Professionals which is composed 
of  over  80  governmental,  non‐profit  and  business  professionals who  provide  technical  assistance  to 
Master Watershed Stewards. Consortium members are experts  in  their  field of conservation, ecology, 
government  laws,  landscape architecture,  low  impact design, water quality monitoring, and watershed 
assessment and provide consulting on design and development of watershed restoration projects. The 
AAWSA  is also  supported by  staff  that provides day  to day guidance  to Master Watershed Stewards, 
connecting  Stewards  to  Anne  Arundel  County  resources,  coordinating  Stewards  certification,  post 
certification professional development, and networking opportunities  for Stewards and Consortium of 
Support Professionals. 
 
The AAWSA has an interactive website (www.aawsa.org) that provides guidance to common water 
quality problems including information on the following:  

 Reduce Your Pollution 
o Practice Bay‐Friendly Lawn Care 
o Maintain and Upgrade your Septic System 
o Pick Up Pet Waste 
o Choose Non‐Toxic Household Products 
o Maintain your Car and Boat 
o Reduce your Energy Use 

 Capture Stormwater 
o Install a Rain Barrel or Cistern 
o Build a Rain Garden 
o Choose to Have Conservation Landscapes 
o Plant Native Trees 
o Direct Water with Swales and Berms 
o Use Permeable Pavers and Pavement 

 Clean Up! 
o Invasive Species Removal 
o Dump Site Cleanup 

 Conserve and Preserve 
o Land Preservation 
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These programs and others like them could be more focused on the Patapsco LNB watershed.  
 
In addition to the AAWSA, the following organizations have been identified for possible partnerships and 
education and outreach for the Patapsco LNB: 

• Master Gardeners 
• Audubon Society  
• Students for the Environment  
• Maryland civic associations and service clubs: 

o Maryland Home Builders Assoc. 
o Linthicum‐Shipley Improvement Association 
o Audubon Naturalist Society of the Central Atlantic States 
o Audubon Society of Central Maryland 
o Blue Water Baltimore 
o Chesapeake Audubon Society 
o Chesapeake Bay Program 
o Chesapeake Bay Foundation 
o Chesapeake Bay Trust 
o Chesapeake Ecology Center 
o Center for Watershed Protection 
o Alliance for the Chesapeake Bay 
o Alliance for Sustainable Communities 
o Baywise Master Gardeners 
o Sierra Club – Maryland Chapter 
o Magothy River Association 
o Patuxent Riverkeeper 
o West/Rhode Riverkeeper 
o Nature Conservancy  
o Smithsonian Environmental Research Center 
o Anne Arundel Community College 
o University of Maryland 
o University of Maryland Extension 
o Volunteer Center for Anne Arundel County 

 

WPRP has developed a comprehensive web‐based informational program including a dedicated webpage, 
Facebook page and Twitter account to provide information to the public.  The webpage, www.aarivers.org 
offers valuable information on Anne Arundel County watersheds, including an interactive clickable map 
that display geographically referenced environmental, utility and land use data in addition to restoration 
project locations, descriptions, and drainage areas.  This outreach platform is also used to notify the public 
of the opportunity to review and comment on this and other TMDL restoration plans. 

 

7.2 Public	Comment	Period	

Part  4.E.3  of  the  County’s  NPDES MS4  permit  outlines  requirements  for  public  involvement  in  the 
development of TMDL restoration plans.  The County fulfilled these requirements by providing notice in 
The Capital and Maryland Gazette newspapers, which serve all of Anne Arundel County, detailing how the 
public may obtain information on the plan and provide comments. The County made the reports available 
for review on the WPRP website at www.aarivers.org and made copies of the restoration plan available 
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at the County office to parties upon request. The County provided for a minimum 30‐day comment period 
from  September 28, 2016  to October 28, 2016 before  finalizing  the plan. No public  comments were 
received at the end of the 30‐day review period. Appendix B includes documentation of the public review 
period notices. 

 

8 Implementation	Schedule	and	Milestones	(f	&	g)	
This section presents the target loads and the activities required to achieve those targets based on the 
2017  interim and 2025 final  loads and  implementation targets. The following schedule and milestones 
follows the Chesapeake Bay TMDL milestone date framework (60% progress by 2017) and end date (2025; 
USEPA, 2010). This schedule has previously been approved by the CBP for the applicable Bay TMDLs and 
is believed to be a good option for tracking progress towards reduction goals of the Patapsco LNB local 
TMDL. 
 

8.1 Loading	Allocations	and	Milestone	Targets	

Planning loads for 2017 and final loads for 2025 for the Patapsco LNB watershed are presented in Table 
15 below.  As mentioned in Section 5: Expected Load Reductions (b) (see Tables 10 and 11), progress is 
already underway with the implementation of strategies throughout the watershed. As a result of current 
implementation efforts, the 2015 Progress sediment load is less than the 2005 Baseline Load.  The 2017 
Planned Load is less than the TMDL Allocated load. 
 
Table 15: Patapsco River Lower North Branch Planning and Target Loads (edge‐of‐stream loads) 

 
Load 

Sediment Load 
(lbs/year) 

2005 Baseline Load  1,422,388

2015 Progress Load  1,263,460

2017 Planned Load  916,013

2025 Planned Load  764,884

2025 TMDL Allocated Load  1,106,618

Percent Reduction between 
2005 Baseline and 2025 Loads  22.2%

 

8.2 Implementation	Milestones	

To meet  the  loading  allocations  and milestones  outlined  in  the  previous  section,  implementation  of 
programs and BMPs must keep pace and meet planned  implementation  targets. Table 16 details  the 
implementation for each tracked BMP with the associated unit of measure. The 2015 data reflects existing 
BMPs while  the  2017,  2021,  and  2025  values  reflect  the  planned  implementation within  these  time 
periods.   
 
Table 16: Patapsco River Lower North Branch Planning Milestones for Implementation 

BMP  Unit 
2015 

Restoration 
2017 

Planned 
2021 

Planned 
2025 

Planned 

Total 
Implemen‐
tation 

Bioretention  acre  0.0 12.9 0.0  0.0  12.9
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BMP  Unit 
2015 

Restoration 
2017 

Planned 
2021 

Planned 
2025 

Planned 

Total 
Implemen‐
tation 

Extended Detention Dry 
Ponds  acre  16.5 0.0 0.0  0.0  16.5

Infiltration  acre  3.7 20.9 0.0  0.0  24.6

Inlet Cleaning  
no. of 
inlets/yr  213.0 213.0 213.0  213.0  213.0

Outfall Enhancement 
with SPSC  acre  46.9 119.6 0.0  0.0  166.4

Stormwater Retrofits1  acre  76.7 0.0 0.0  0.0  76.7

Street Sweeping 2  curb‐miles  46.5 46.5 46.5  46.5  46.5

Urban Stream 
Restoration  linear feet  1,150.0 4,000.0 10,000.0  0.0  15,150.0

Wet Ponds or Wetlands  acre  161.0 598.6 0.0  0.0  759.7
1Includes projects  that will  convert dry ponds  into wet ponds. Stormwater  retrofits are modeled by decreasing 
acreage for dry ponds and increasing acreage for wet ponds.  
2Includes curb‐miles for arterial, collector, and local streets. Arterial, collector, and local streets swept bi‐weekly (26 
times a year) 
 

8.3 Implementation	Priorities	

To meet the loading allocations and milestones outlined in the previous sections, implementation will be 
planned based on prioritization analyses presented  in  the Patapsco Non‐Tidal Watershed Assessment 
(Anne Arundel,  2011).    Patapsco  LNB  subwatersheds were  prioritized  for  restoration/retrofit  project 
selection  potential  using  four  separate  prioritization  models.  The  models  integrated  historical 
environmental data, current stream assessment monitoring data, drainage area characteristics (GIS data), 
and watershed modeling  results  into  indicators of watershed  condition  and need. The  indicators  are 
combined into the four models: 

• Stream Reach Restoration 
• Subwatershed Restoration 
• Subwatershed Preservation 
• Parcel Preservation 

 
The models were designed to operate at three management scales, first at the individual stream reach 
scale,  second  at  the  subwatershed  scale,  and  lastly  at  the  parcel  scale.  Additionally  the  models 
differentiated  between  identification  of  restoration  opportunities  for  the  degraded  portions  of  the 
watershed  (reach  and  subwatershed  scale),  and  identification  of  preservation  opportunities 
(subwatershed  and  parcel  scale)  for  high  quality  sensitive  areas  that  could  be  subject  to  additional 
stressors  in future scenarios. For the purpose of this Restoration Plan, prioritization results for Stream 
Reach Restoration and Subwatershed Restoration are presented below to address in‐stream sources and 
urban stormwater runoff, respectively. 
 

8.3.1 Stream	Reach	Restoration	

The stream restoration prioritization uses a suite of indicators that are weighted and then combined into 
a final relative rating for each perennial reach as identified in the Physical Habitat Condition Assessment. 
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The  suite of  stream  restoration  indicators used  in  the Patapsco Non‐Tidal watershed, along with  the 
indicator weight is presented in Table 17. 
 
Table 17: Stream Priority Rating Indicators for Restoration (Anne Arundel, 2011) 

Category  Indicator  Weight 

Stream Habitat  MPHI score  31.6%

Stream 
Morphology 

Rosgen Level I Classification  5.3%

Land Cover  Percent Imperviousness  5.3%

Infrastructure 

Riparian buffer impacts  5.3%

Channel erosion impacts  10.5%

Head cut impacts  5.3%

Dumpsite impacts  5.3%

Other infrastructure impacts (pipes, 
ditches, stream crossings, obstructions) 

15.8%

Hydrology and 
Hydraulics 

Road Crossing Flooding Potential  15.8%

 
A total of 142 reaches were processed in the stream restoration model. Nine reaches were categorized as 
“High” priority or worst  condition, 31 were  “Medium High”, 48 were  “Medium”, and 54 were  “Low” 
priority or best condition (Figure 10). The Deep Run (PNC) subwatershed ranked as a very high priority 
overall, as seven of the nine “High” reaches are located in Deep Run. The Stoney Run subwatersheds had 
a combined total of 13 reaches rated in the “Medium High” category (Table 18, Figure 10 and Figure 11). 
 

8.3.2 Subwatershed	Restoration	

Similarly  to  the  stream  restoration  assessment,  the  subwatershed  assessment  used  a  collection  of 
restoration  indicators  to  assign  a  rating  to  each  subwatershed.  The  indicators  were  weighted  and 
combined into a single restoration rating for each subwatershed. Restoration indicators fell into one of 
six categories: stream ecology, TMDL  impairments, On‐site Disposal Systems (OSDS), BMPs, Hydrologic 
and  Hydraulic  (H&H) Modeling, Water  Quality,  and  Landscape.  Each  category  contains  one  to  four 
different  indicators. Table 18 provides a summary of the categories,  indicators, and relative weighting 
assigned by the County. 
 
Table 18: Subwatershed Priority Rating Indicators for Restoration (Anne Arundel, 2011) 

Category  Indicator  Weight 

Stream Ecology 
Final habitat score  7.5% 

Bioassessment score  7.5% 

303(d) List  Number of TMDL impairments  7.5% 

OSDSs  Nitrogen Loads from septics (lbs)  9.3% 

BMPs  Impervious area treated by BMPs (%)  6.6% 

H&H (Land and 
Soils only) 

Peak flow from 1‐year storm event (cfs/acre)  4.5% 

Peak flow from 2‐year storm event (cfs/acre)  4.5% 

Runoff volume from 1‐year storm event (inches/acre)  5.8% 
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Category  Indicator  Weight 

Runoff volume from 2‐year storm event (inches/acre)  5.8% 

Water Quality 
(Land only) 

Nitrogen load from runoff (lbs/acre/yr)  6.9% 

Phosphorus load from runoff (lbs/acre/yr)  6.9% 

Total Suspended Solids from runoff (Tons/acre/yr)  0.0% 

Landscape 

Impervious cover (%)  9.4% 

Forest within the 100 ft stream buffer (%)  10.3% 

% of existing wetlands to potential wetlands  9.4% 

Acres of developable critical area  5.3% 

 
The final ratings range from “Lowest Priority for Restoration” to “Highest Priority for Restoration” where 
“Lowest Priority”  indicates that a subwatershed  is a  low priority for restoration and therefore  in good 
condition whereas “Highest Priority” indicates that a subwatershed should be a priority for restoration. 
The  Patapsco Mainstem  Watershed  (PN1)  was  rated  the  highest  priority  for  restoration.  It  is  also 
important to focus restoration efforts in subwatersheds that ranked highest for existing TSS loads from 
urban runoff, which include subwatersheds PN8 and PN9 in addition to PN1 (Figure 5).  Four watersheds, 
PN5, PNA, PN7, and PNC were rated the lowest priorities for restoration (Figure 11).   
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Figure 10: Stream Reach Assessment Results (Anne Arundel County, 2011) 
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8.3.3 Prioritization	of	Strategy	Implementation	

As stated in the Anne Arundel County’s Phase II WIP, the County uses three major categories to classify 
urban stormwater strategies: Core Strategy Tier  I, Core Strategy Tier  II, and Potential Load Reductions 
Outside  the  Tier  I  and  Tier  II  Core  Strategy  (Anne  Arundel  County,  2012).  BMP  planning  and 
implementation will be prioritized based on these three categories with highest priority given to Tier I and 
Tier II strategies.   
 
Core Urban Stormwater Strategy Tier I includes the following:  

• Restoration of ephemeral and perennial streams with a Department of Natural Resources (DNR) 
Maryland Biological  Stream  Survey’s  (MBSS) Maryland Physical Habitat  Index  (MPHI)  score of 
severely degraded or degraded, 

• Implementing  stormwater management  treatment at  currently untreated major pipe outfalls; 
and,  

• Retrofitting  stormwater  management  ponds  built  prior  to  2002  to  optimize  the  pollutant 
reduction and ecosystem functions for the facilities 

 
Core Urban Stormwater Strategy Tier  II  includes additional pollutant  reduction activities  that must be 
implemented to meet the 2025 allocations; which includes the following: 

                            Lowest Priority  

 
  Highest Priority  
 
 

Figure 11: Subwatershed Restoration Assessment Results (Anne Arundel County, 2011) 
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• Monthly  vacuum  assisted  street  sweeping  and  associated  inlet  cleaning  for  all  closed  section 
roads, 

• Reforestation plan for available public open space land; and, 
• (SW to the MEP retrofits for County‐owned properties including recreation areas 

 
Potential Load Reductions Outside the Tier I and Tier II Core Strategies include the following: 

 Focuses on the work of private citizens and Watershed Master Stewards in implementing SW to 
the MEP for residential rooftops, in high density areas, and for private commercial and industrial 
properties. 

 These areas have been selected geographically outside the area treated by the WIP core strategy.  
 

8.4 Implementation	Strategy	

Following the adoption of its Stormwater Remediation Fee in 2013 Anne Arundel County developed a 6‐
year Capital  Improvement Program (CIP)  in FY14 that created a Watershed Protection and Restoration 
Program (WPRP) Class of projects to implement those restoration projects identified in the County’s Phase 
II WIP and applicable individual TMDLs for achieving stormwater WLAs.  Funding for this class of projects 
averages 74 million dollars annually.  Project in the WPRP Class were identified and prioritized through a 
planning  level assessment and consist of restoration of ephemeral and perennial streams with a MBSS 
Maryland  Physical Habitat  Index  (MPHI)  score  of  severely  degraded  or  degraded;  implementation  of 
stormwater/water quality  treatment at currently untreated  stormwater pipe outfalls  (greater  than 24 
inches), and retrofit of stormwater management ponds built prior to 2002, with drainage areas in excess 
of 10 acres, to optimize pollutant reduction and ecosystem functions for the facilities.  As WPRP projects 
are funded, more detailed feasibility and constructability assessments are conducted.  These assessments 
may result in identifying projects previously thought to be implementable but due to a variety of reasons 
are  not;  or  identifying  additional  and  new  opportunities  for  load  reduction.    As  these  feasibility 
assessments  are  completed  the  County  incorporates  these  findings  into  its  modeling,  re‐assesses 
anticipated load reductions and adapts it implementation program to delete or add projects and amends 
its CIP accordingly.  And, as BMP technologies and efficiencies change, programs mature, credit trading is 
enacted and new regulations put into place, the County will reassess and modify its restoration strategy 
in response.  
 
 

9 Load	Reduction	Evaluation	Criteria	(h)	
Adaptive management is a critical component of achieving the WLAs required by the Total Maximum Daily 
Load of Sediment  in the Patapsco River Lower North Branch Watershed, Baltimore City and Baltimore, 
Howard, Carroll and Anne Arundel Counties, Maryland, Approved by EPA September 30, 2011.  This TMDL 
has clearly established load reduction targets for sediment.  2‐Year Implementation Milestones have been 
established by  the County  to provide  interim planning  targets and  to  serve as a vehicle  for assessing 
progress  toward  the  load  reduction  targets.    Progress will  be measured  through  three  approaches:   
tracking  implementation of management measures, estimating  load reductions through modeling, and 
tracking overall program success through  long term monitoring.     Planning targets will be re‐evaluated 
against progress and revised to ensure that Anne Arundel County is on track to meet established goals.  
Progress assessments are scheduled for 2017 and 2021, with 2025 set as the final date for achievement 
of load reductions. 
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The milestones proposed in Section 8: Implementation Milestones (2015, 2017, and 2021) provide interim 
planning targets. The planning targets will be used to reevaluate against progress and will be revised, if 
necessary,  to  ensure  that Anne Arundel County  continues  to maintain  TMDL  requirements.  Progress 
evaluation  will  be  measured  through  three  approaches:  tracking  implementation  of  management 
measures, estimating  load reductions through modeling, and tracking overall program success through 
long term monitoring. 
 

9.1 Tracking	Implementation	of	Management	Measures	

Implementation will be measured by determining whether the targets for implementation shown in Table 
16  are maintained  according  to  the milestone  schedule  presented. Anne Arundel County manages  a 
comprehensive system  for adding and tracking projects and accounting  for new programs. New BMPs 
constructed through new development and redevelopment projects are entered into the County’s BMP 
database  as  they  come  on  line. WPRP  is  responsible  for  implementing  and  tracking Water  Quality 
Improvement Projects  (WQIP;  i.e.,  restoration and  retrofit projects and programs). Additional  internal 
County groups including Bureau of Highway Road Operation Division who are responsible for maintenance 
efforts (i.e., street sweeping and inlet cleaning) report back to WPRP. Another way the County is capturing 
and  tracking  projects  is  through  the  AAWSA.  Watershed  stewards  can  enter  their  own  data  and 
implementation projects through the WPRP website (www.aarivers.org). Once these data are reviewed 
and  validated  by  the  County,  they  are  incorporated  into  the  County’s master  list  of  environmental 
restoration projects.  
 
Two‐Year Milestone Reporting 

As a part of the federal Chesapeake Bay Accountability Framework and in support of Maryland’s BayStat 
accountability  system,  the  County  is  required  to  report  two‐year milestones  representing  near‐term 
commitments and progress  to MDE  towards achieving  load  reduction goals  for  the Bay TMDL. These 
efforts will also support local TMDL planning and tracking at the County level.  
 
Milestones are reported in two forms: Programmatic and BMP Implementation. Programmatic milestones 
identify the anticipated establishment or enhancement of the institutional means that support and enable 
implementation.  Examples  of  Programmatic milestones  include  projected  funding,  enhancement  of 
existing programs and  resources, and  the establishment of new programs and  studies. The milestone 
period  for Programmatic covers  two calendar years –  for example,  the period  for 2014  ‐2015  is  from 
January 1, 2014 through December 31, 2015. BMP Implementation milestones are a quantitative account 
of various types of restoration activities (e.g., structural BMPs, stream restoration, maintenance efforts), 
which have geo‐located coordinates. The period  for BMP  implementation milestones differs  from  the 
Programmatic milestones period and covers two state fiscal years – for example, the period for 2014 – 
2015 is from July 1, 2013 through June 30, 2015. Planned BMP Implementation milestones reported to 
MDE include the action (e.g., BMP type), proposed restoration over the 2‐year milestone period (e.g., area 
treated, length restored), actual rate of implementation over 1 year, and percent progress.  
 
The  Programmatic  and  BMP  Implementation milestone  submittal  and  reporting  process  follows  an 
iterative  approach  and  includes  three  separate  submittals  to MDE.  The  first  is  an  initial milestone 
submittal to MDE by January 31st of the first milestone calendar year (e.g., 2014), followed by an interim 
milestone progress report submittal by January 31st of the second milestone calendar year (e.g., 2015), 
and concluding with a final milestone progress submittal by January 31st of the start of the subsequent 
milestone period (e.g., 2016). 
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Annual NPDES Reporting 

As a requirement of the NPDES permit described in Section 2.4.4, the County must submit on or before 
the anniversary date of the permit a progress report demonstrating the  implementation of the NPDES 
stormwater  program  based  on  the  fiscal  year.  If  the  County’s  annual  report  does  not  demonstrate 
compliance with their permit and show progress toward meeting WLAs, the County must implement BMP 
and program modifications within 12 months. 
 
The annual  report  includes  the  following –  items  in bold  font directly  relate  to elements of  the  load 
reduction evaluation criteria:  

a. The status of implementing the components of the stormwater management program that are 
established as permit conditions including:  

i. Source Identification 
ii. Stormwater Management 
iii. Erosion and Sediment Control 
iv. Illicit Discharge Detection and Elimination 
v. Litter and Floatables 
vi. Property Management and Maintenance 
vii. Public Education 
viii. Watershed Assessment 
ix. Restoration Plans 
x. TMDL Compliance 
xi. Assessment of Controls; and, 
xii. Program Funding 

b. A narrative summary describing the results and analyses of data, including monitoring data that 
is accumulated throughout the reporting year 

c. Expenditures for the reporting period and the proposed budget for the upcoming year 
d. A summary describing the number and nature of enforcement actions,  inspections, and public 

education programs 
e. The  identification of water quality  improvements and documentation of attainment and/or 

progress  toward  attainment  of  benchmarks  and  applicable  WLAs  developed  under  EPA 
approved TMDLs; and,  

f. The identification of any proposed changes to the County’s program when WLAs are not being 
met 

g. Attachment  A  –  The  County  is  required  to  complete  a  database  containing  the  following 
information:  

i. Storm drain system mapping 
ii. Urban BMP locations 
iii. Impervious surfaces 
iv. Water quality improvement project locations 
v. Monitoring site locations 
vi. Chemical monitoring results 
vii. Pollutant load reductions 
viii. Biological and habitat monitoring 
ix. Illicit discharge detection and elimination activities 
x. Erosion and sediment control, and stormwater program information 
xi. Grading permit information 
xii. Fiscal analyses – cost of NPDES related implementation 
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Financial Assurance Plan Reporting 

The County’s Financial Assurance Plan (FAP) outlines the County’s financial ability to meet  its  local and 
Chesapeake Bay TMDL obligations.  The FAP demonstrates the County’s ability to fund projects which will 
reduce pollutants of concern and make measureable progress towards  improving water quality.   Anne 
Arundel County’s first FAP was submitted to MDE in July of 2016, and will be updated every two years. 
 

9.2 Estimating	Load	Reductions	

Progress assessments are scheduled by the Chesapeake Bay Program for 2017 and 2021. At this time, 
multiple lines of evidence including: several models, monitoring data, and the most recent science on BMP 
effectiveness and water quality response will be evaluated. The milestones and progress assessments will 
contribute  to  constant  reassessment  of management  plans,  and  adapting  responses  accordingly  as 
technologies and efficiencies change, programs mature, credit trading is enacted, and regulations are put 
in  place.  The  County will model  load  reductions  in  BayFAST  at  the  interim  (2014,  2016,  2018)  and 
milestone (2015, 2017, 2019) years, which equates to about once a year at minimum. 
 

9.3 Tracking	Overall	Program	Success	through	Monitoring	

Overall  program  success will  be  evaluated  using  trends  identified  through  the  long  term monitoring 
program  described  below  in  Section  10: Monitoring.  TMDL  compliance  status  will  be  evaluated  to 
determine  if  the  Restoration  Plan  needs  to  be  updated.  If  it  is  found  during  the  evaluation  of  BMP 
implementation and load reductions that the milestone targets are no longer being met, a revision of the 
plan may be necessary. 
 

9.4 Best	Management	Practices	Inspection	and	Maintenance	

Anne Arundel  County  has  established  policies  and  procedures  in  place  for  stormwater management 
facility inspection, maintenance and enforcement. 

Background 

Both  the  State  and  County  SWM  Codes  require maintenance  inspections  be  performed  on  all  SWM 
practices during  the  first  year of operation  and  every 3  years  thereafter.  The  first  year of operation 
inspections are performed by the Environmental Control Inspectors before Certificates of Completion is 
issued  for  the  grading permits under which  the practices were  constructed.  The 3‐year maintenance 
inspections are the responsibility of the WPRP inspection staff.  

Phase 1 Inspection and Enforcement 

Phase 1 reflects the first time a SWM practice receives a 3‐year maintenance inspection and maintenance 
is required. Using the proper Maintenance Inspection Checklists the Inspector performs the required 3‐
year maintenance inspection indicating on the Checklist boxes if maintenance is required, not required or 
the  item  is non‐applicable. The  information on  the completed Checklist will serve  to comply with  the 
inspection requirements of COMAR 26.17.02.11 and be used to complete a Phase 1 Correction Notice 
issued in the field or mailed to the property owner. The Phase 1 Correction Notices shall be prepared using 
the  I&P  standard  computerized  inspection  report  software,  contain  a  detailed  description  of  the 
maintenance required and the compliance date by which the required maintenance is to be completed. 
If necessary Phase 1 Correction Notices can be completed by hand using  the  standard Environmental 
Programs  Inspection  Report  Form.  Phase  1  Correction  Notices  shall  contain  the  proper  contact 
information,  be  written  in  a  clear  and  concise  fashion  with  no  speculation,  editorial  comments  or 
superfluous  information.  The Urban  BMP Database  shall  be  updated  to  show  a  3‐year Maintenance 
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Inspection was performed. For monthly reporting purposes, all re‐inspections shall only be recorded as 
inspections and not as facilities inspected or as new correction notices issued. Depending on the degree 
of maintenance required, a Compliance Schedule may be appropriate. All proposed Compliance Schedules 
must be authorized by the WPRP Supervisor.  

Phase 2 Inspection and Enforcement 

Phase 2 reflects situations where Phase 1 Enforcement was not successful in obtaining compliance. Phase 
2 Enforcement consists of a formal Phase 2 Violation Notice in the form of a certified letter to the property 
owner or responsible party.  The Phase 2 Violation Notice shall be prepared by the WPRP Inspector using 
the appropriate  form  letter,  reviewed by  the WPRP  Supervisor/Environmental Code Administrator as 
appropriate and signed by the WPRP Supervisor. The Phase 2 Notice shall establish final compliance dates 
for  the completion of  the  required maintenance. The  final compliance dates may  reflect agreed upon 
Compliance Schedules as authorized by the WPRP Supervisor.  

Phase 3 Inspection and Enforcement 

Phase 3 reflects situations where Phase 2 Enforcement was not successful in obtaining compliance. Phase 
3 enforcement consists of a legal referral to the Office of Law for the enforcement of the Private Inspection 
and Maintenance Agreement recorded against the deed for the property in question. The referral shall be 
prepared by the Environmental Code Administrator using the records associated with the violation. 
 
 

10 Monitoring	(i)	
Official monitoring for Integrated Report assessments and impairment status is the responsibility of the 
State; however the County has many on‐going monitoring programs that can support the State’s efforts.  
 
To determine the specific parameters to be monitored for tracking progress, one must understand the 
approach used for the  initial  listing.   The Patapsco LNB was originally  listed for sediments  in 1996 as a 
suspended sediment listing. This was refined in 2008 to a listing for total suspended solids. In 2002, the 
State began  listing biological  impairments on  the  Integrated Report,  at  the  8‐digit  scale, based on  a 
percentage of stream miles degraded and whether they differ significantly from a reference condition 
watershed (<10% stream miles degraded). The biological  listing  is based on Benthic and Fish Indices of 
Biotic Integrity (BIBI/FIBI) results from wadeable streams from assessments conducted by the Maryland 
Department of Natural Resources (MDNR) Maryland Biological Stream Survey (MBSS). The Patapsco LNB 
was listed for biological community impairment in 2002. 
 
MDE then utilized its Biological Stressor Identification (BSID) process to identify the probable or most likely 
causes of poor biological conditions. For sediment specifically, the BSID  identified ‘sediment condition’ 
parameters related to channel alteration and bar formation with statistically significant associations to 
biological condition. Likewise, the  ‘in‐stream’ habitat measure of channelization also had a statistically 
significant relationship to the biological condition. Overall, the results indicated inorganic pollutants (i.e. 
chlorides, conductivity, sulfate), and flow/sediment related stressors, and channelization as the primary 
stressors. 
 
Based on the results of the BSID, MDE replaced the biological  impairment listing with a listing for total 
suspended solids (TSS). The 2012 final and 2014 draft integrated reports lists ‘Habitat Evaluation’ as the 
indicator, and urban runoff/storm sewers as the source.   It  is noted that the Decision Methodology for 
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Solids  for  the  April  2002 Water  Quality  Inventory  (updated  in  February  of  2012)1, makes  a  specific 
distinction between two different, although related ‘sediment’ impairment types in free flowing streams: 
 

1. TSS:  The  first  type  is  an  impact  to water  clarity with  impairment  due  to  TSS  using  turbidity 
measured  in Nephelometer  Turbidity Units  (NTUs). Although  numeric  criteria  have  not  been 
established  in Maryland  for TSS, MDE uses a  threshold  for  turbidity, a measurement of water 
clarity,  of  a maximum  of  150  Nephelometer  Turbidity  Units  (NTU’s)  and maximum monthly 
average of 50 NTU as stated in Maryland COMAR regulations (26.08.02.03‐3). Turbidity also may 
not exceed levels detrimental to aquatic life in Use I designated waters. 

2. Sedimentation / siltation: The second  type  is an  impact  related  to erosional and depositional 
impacts in wadeable streams. The measures used are biocriteria and the critiera for Use I streams 
(the protection of aquatic  life and growth and propagation of fish (other than trout) and other 
aquatic life).  

With these two sediment impairments in mind the Patapsco LNB, which is listed as impaired for TSS, would 
seem to be water clarity issue; however the methodology used for listing (biological and habitat measures 
related  sediment  deposition)  seems  to  point  to  an  in‐stream  sediment  deposition  problem.  In  all 
likelihood both  types of  impairment, water clarity and sedimentation, are  factors and both should be 
incorporated into monitoring programs to track changes in the watershed condition over time. 
 
Anne Arundel County’s Watershed Protection  and Restoration  Program  (WPRP) has  several on‐going 
monitoring  programs  that  target measures  of water  clarity  and  sedimentation.  These  programs  are 
described here. 
 
Countywide Biological Monitoring 

In 2004, a Countywide Biological Monitoring and Assessment Program for Anne Arundel County, Maryland 
was developed  to assess  the biological condition of  the County’s streams at multiple scales  (i.e., site‐
specific, primary sampling unit (PSU), and countywide). Under the Countywide Biological Monitoring and 
Assessment  program,  biology  (i.e.,  benthic  macroinvertebrates)  and  stream  habitat,  as  well  as 
geomorphological and water quality parameters, are assessed at approximately 240 sites throughout the 
entire County over a 5‐year period using a probabilistic, rotating‐basin design.  Round One of the County’s 
Biological Monitoring and Assessment Program occurred between 2004 and 2008, and Round Two took 
place between 2009 and 2013. Round Three is scheduled to be conducted beginning in 2016. 
 
The biological monitoring program’s stated goals are applicable at three scales; Countywide, Watershed‐
wide, and Stream‐specific, and include the following components.  

 Status: describe the overall stream condition  

 Trends: how has the overall stream condition changed over time 

 Problem identification/prioritization: identify the impaired and most degraded streams  

 Stressor‐response relationships: identify anthropogenic stressors and their biological response  

 Evaluation of environmental management activities: monitor the success of implemented 
programs and restoration/retrofit projects 

                                                            
 
1http://www.mde.state.md.us/programs/Water/TMDL/Integrated303dReports/Documents/Assessment_Methodo
logies/AM_Solids_2012.pdf 
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The Patapsco LNB watershed is made up of three PSUs, Piney Run, Stony Run and Lower Patapsco. Ten 
sampling sites were sampled in each of these PSUs in each round of sampling. Methodologies follow those 
used by MBSS for the biological sampling (benthic macroinvertebrates only) and habitat evaluations have 
included both MBSS’s Physical Habitat  Index  (PHI) and  the EPA’s Rapid Bioassessment Protocol  (RBP) 
metrics. In‐situ water quality measures are also collected at each site along with a geomorphic evaluation 
utilizing cross‐sections, particle substrate analysis using pebble counts, and measures of channel slope. 
 
Following  these procedures,  the County  is  collecting  several parameters  related  to water  clarity  and 
sediment deposition at each site. 
 

 Water Quality Measures and Observations 
o Turbidity (measured), observations of general water clarity and color 

 Biological Measures 
o Benthic macroinvertebrates (BIBI) 

 Habitat Measures 
o General: bar formation and substrate, presence/absence of substrate type  
o PHI: epibenthic substrate, instream habitat 
o RBP: epifaunal substrate / available cover, pool substrate characterization, sediment 

deposition, channel alteration 

 Geomorphic Measures 
o Particle size analysis using modified Wolman pebble counts at 10 transects proportioned 

by channel bed features 

Results summarized at the PSU scale with mean BIBI and habitat ratings (PHI and RBP) are presented in 
Table 19. 
 
Table 19: Countywide Biological Monitoring Results for Patapsco River Lower North Branch 

 
 
 
 
 
 
 
 
 
 
 
 
 

 
Restoration Monitoring  

To  evaluate management  activities,  the County uses  assessment methods  similar  to  the  Countywide 
program (biological monitoring, water chemistry sampling, physical habitat, geomorphic evaluation) to 
assess baseline and post‐restoration conditions for select stream, wetland and stormwater restoration 
and retrofit sites. In addition, these techniques are utilized to meet several NPDES MS4 permit monitoring 
requirements, particularly related to Assessment of Controls and Watershed Restoration Assessment.  

PSU Name  Round 
PSU 
Code 

Year 
Sampled 

Drainage 
Area 
(acres) 

BIBI 
Rating 

PHI 
Rating 

RBP 
Rating 

Piney Run  1  1  2007 4,868 P D  PS 

Stony Run  1  2  2007 6,203 P D  PS 

Lower Patapsco  1  3  2004 4,040 P PD  PS 

Piney Run  2  1  2012  4,868  P D  PS 

Stony Run  2  2  2010  6,203  P PD  S 

Lower Patapsco  2  3  2012  4,040  P PD  NS 
BIBI Ratings: G = Good, F = Fair, P = Poor, VP = Very Poor 

PHI Ratings: MD = Minimally Degraded, PD = Partially Degraded, D = Degraded, SD = Severely Degraded 

RBP Ratings: C = Comparable, S = Supporting, PS = Partially Supporting, NS = Non‐Supporting  
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Watershed Assessment  

In 2001, Anne Arundel County initiated a series of systematic and comprehensive watershed assessments 
and management plans for restoration and protection across the County.  The plans are developed within 
a regulatory context that includes NPDES MS4 requirements, local TMDLs and Watershed Implementation 
Plans for the Chesapeake Bay TMDL, Maryland Stormwater Regulations and the Water Resources Element 
of the County’s General Development Plan.  
 
Biological  monitoring  is  a  component  of  the  characterization  and  prioritization  process  within  the 
management  plans.  The  biological  monitoring  data  is  primarily  utilized  in  the  County’s Watershed 
Management  Tool  (WMT), which  is  developed  and maintained  by  the WPRP. Within  this  program, 
sampling sites are selected using a targeted approach with the goal of having at least one, and sometimes 
two sites located within each subwatershed planning unit in order to examine the relationships between 
land  use  and  ecological  conditions  downstream.  Monitoring  components  include  benthic 
macroinvertebrate  community  sampling,  in  situ  water  chemistry  measurements,  and  instream  and 
riparian physical habitat condition assessments.  Water quality grab sampling and detailed geomorphic 
assessments have been included for some watershed studies, but not as routine monitoring components. 
 
The WAP program’s stated goals include: 

 Characterize subwatersheds; 

 Prioritize subwatersheds for preservation and restoration; and 

 Inform stressor‐response relationships for planning and modeling. 

The County continues to reevaluate its monitoring programs as the state of the science progresses, as the 
understanding of water quality and ecological interactions are improved, and as regulatory programs are 
added or modified. The WPRP is currently reviewing the Countywide monitoring program to ensure that 
the methods used are appropriate and meaningful, and that TMDL and NPDES requirements continue to 
be met.  
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Status

StormID# or 
TBD# or 
Outfall #

Watershed (8‐
digit Number)

Watershed (8‐digit 
Name) BMP Type

Drainage Area 
[acres]

Impervious 
Drainage Area 

[acres]

Pervious 
Drainage 

Area [acres]

Linear Feet for 
Stream 

Restoration

Annual Report 
Fiscal Year 
(completed 
projects only)

Estimated 
Completion Fiscal 

Year 
Construction 
Complete AA6769 02130906 Patapsco River L N Br

Dry Extended Detention 
Pond 1.53 1.26 0.27 FY2014

Construction 
Complete AA6954 02130906 Patapsco River L N Br

Dry Extended Detention 
Pond 13.00 5.20 7.80 FY2014

Construction 
Complete AA7009 02130906 Patapsco River L N Br

Dry Extended Detention 
Pond 1.96 1.16 0.80 FY2014

Construction 
Complete AA7910 02130906 Patapsco River L N Br Wet Pond 18.39 4.92 13.47 FY2014

Construction 
Complete AA8953 02130906 Patapsco River L N Br Infiltration 3.75 1.51 2.24 FY2014

Construction 
Complete AA9236 02130906 Patapsco River L N Br Wet Pond 3.82 1.42 2.40 FY2014

Construction 
Complete AA9237 02130906 Patapsco River L N Br Wet Pond 2.15 0.49 1.66 FY2014

Construction 
Complete 02130906 Patapsco River L N Br Stream Restoration 500 FY2015

Construction 
Complete AA000805 02130906 Patapsco River L N Br Wet Pond 14.40 6.35 8.05 FY2015

Construction 
Complete AA000804 02130906 Patapsco River L N Br Wet Pond 33.57 7.14 26.43 FY2015

Construction 
Complete AA000803 02130906 Patapsco River L N Br Wet Pond 30.47 11.81 18.66 FY2015

Construction 
Complete AA001220 02130906 Patapsco River L N Br Wet Pond 33.22 9.97 23.25 FY2015

Construction 
Complete AA001649 02130906 Patapsco River L N Br Wet Pond 25.00 15 10.00 FY2015
Under 

Construction 149 02130906 Patapsco River L N Br Wet Pond 47.99 23.01 24.98 FY2016
Under 

Construction 4455 02130906 Patapsco River L N Br Wet Pond 10.17 6.38 3.79 FY2016

In Design 803 02130906 Patapsco River L N Br Wet Pond 36.1 10.65 25.45 FY2016

In Design 805 02130906 Patapsco River L N Br Wet Pond 13.1 6.05 7.05 FY2016

In Design 1220 02130906 Patapsco River L N Br Wet Pond 21.46 7.25 14.21 FY2016

In Design 1649 02130906 Patapsco River L N Br Wet Pond 10.12 3.19 6.93 FY2016

In Design 462 02130906 Patapsco River L N Br
Step Pool Stormwater 

Conveyance 16.1 7.19 8.91 FY2016

In Design SWM‐06 02130906 Patapsco River L N Br
Step Pool Stormwater 

Conveyance 14.14 3.51 10.63 FY2017

In Design SWM‐01 02130906 Patapsco River L N Br Wet Pond 124 25.3 98.70 FY2017

In Design SWM‐04 02130906 Patapsco River L N Br Infiltration 3.27 0.27 3.00 FY2017
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Status

StormID# or 
TBD# or 
Outfall #

Watershed (8‐
digit Number)

Watershed (8‐digit 
Name) BMP Type

Drainage Area 
[acres]

Impervious 
Drainage Area 

[acres]

Pervious 
Drainage 

Area [acres]

Linear Feet for 
Stream 

Restoration

Annual Report 
Fiscal Year 
(completed 
projects only)

Estimated 
Completion Fiscal 

Year 

In Design SWM‐05 02130906 Patapsco River L N Br Bioretention 3.6 1.59 2.01 FY2017

In Design SWM‐07 02130906 Patapsco River L N Br Bioretention 9.27 8.15 1.12 FY2017

In Design SWM‐14 02130906 Patapsco River L N Br Wet Pond 195 66.9 128.10 FY2017

In Planning SR‐04 02130906 Patapsco River L N Br Stream Restoration 500 FY2017

In Planning SR‐05 02130906 Patapsco River L N Br Stream Restoration 500 FY2017

In Planning SR‐06 02130906 Patapsco River L N Br Stream Restoration 500 FY2017

In Planning SR‐07 02130906 Patapsco River L N Br Stream Restoration 500 FY2017

In Planning SR‐08 02130906 Patapsco River L N Br Stream Restoration 500 FY2017

In Planning SR‐09 02130906 Patapsco River L N Br Stream Restoration 500 FY2017

In Design 97 02130906 Patapsco River L N Br Stream Restoration 500 FY2017

In Design 685 02130906 Patapsco River L N Br Stream Restoration 500 FY2017

In Design 717 02130906 Patapsco River L N Br Constructed Wetland 57.79 15.37 42.42 FY2017

In Design 8823 02130906 Patapsco River L N Br Constructed Wetland 2.87 2.12 0.75 FY2017
Under 

Construction 42 02130906 Patapsco River L N Br Infiltration 3.73 1.29 2.44 FY2017
Under 

Construction 804 02130906 Patapsco River L N Br Wet Pond 58.02 17.98 40.04 FY2017
Under 

Construction 822 02130906 Patapsco River L N Br Infiltration 13.86 3.73 10.13 FY2017
Under 

Construction 2435 02130906 Patapsco River L N Br Wet Pond 10.12 4.79 5.33 FY2017
Under 

Construction 2444 02130906 Patapsco River L N Br Wet Pond 11.89 4.72 7.17 FY2017

In Design 806 02130906 Patapsco River L N Br
Step Pool Stormwater 

Conveyance 20.94 8.04 12.90 FY2017

In Design 807 02130906 Patapsco River L N Br
Step Pool Stormwater 

Conveyance 75.48 19.5 55.98 FY2017

In Planning TBD 02130906 Patapsco River L N Br Stream Restoration 10000* TBD
* estimated value
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Addendum	

Public	Comments	

The	Patapsco River Lower North Branch Sediment	TMDL	Restoration	Plan,	Anne	Arundel	
County,	Maryland	was	posted	on	the	County’s	web	page	and	advertised	for	public	
comment	in	the	Maryland Gazette	and	The Capital	newspapers	from	September	28,	2016	
through	October	28,	2016.		A	copy	of	the	Public	Comment	Notice	and	the	Capital	
newspaper	advertisement	are	provided	on	the	following	pages.	

No	public	comments	were	received.	



Notice of Public Comment on TMDL Restoration Plans 
Anne Arundel County Department of Public Works 
Watershed Protection and Restoration Program  
 
General information 
Public comment period begins: September 28, 2016 
Public comment period ends: 4:30 p.m. on October 28, 2016 
 
WPRP contact person: 
Ginger Ellis, Planning Administrator 
2662 Riva Road, MS#7409 
Annapolis, MD 21401 
Fax: 410-222-0759 
E-mail: pwelli16@aacounty.org 
 
The Anne Arundel County Department of Public Works (DPW) Watershed Protection and Restoration 
Program (WPRP) has developed restoration plans to address local water quality impairments for 
watersheds with an approved Total Maximum Daily Load (TMDL) issued by the Maryland Department of 
the Environment (MDE) and approved by the U.S. Environmental Protection Agency (EPA).  As defined 
by EPA, a TMDL sets a maximum load of a specific pollutant or stressor that a water body can assimilate 
and still meet water quality standards for its designated use.    
 
Per the requirements of its National Pollutant Discharge Elimination System (NPDES) Municipal Separate 
Storm Sewer System (MS4) permit (11-DP- 3316, MD0068306), Anne Arundel County has developed the 
following restoration plans to address specific TMDL’s as required: 
 

• “Baltimore Harbor Watershed Nutrient TMDL Restoration Plan” 
• “Little Patuxent River Sediment TMDL Restoration Plan”  
• “Patapsco River Lower North Branch Sediment TMDL Restoration Plan” 
• “Upper Patuxent River Sediment TMDL Restoration Plan” 

 
WPRP invites comments from the public on the above proposed TMDL restoration plans.  The draft 
TMDL restoration plans are available for review on the Anne Arundel County Watershed Protection and 
Restoration Program’s website at http://www.aarivers.org and can be inspected at the physical address 
listed above.   
 
Only written comments will be accepted, no phone calls please.  The public comment period will end at 
4:30 p.m. on October 28, 2016. Written comments should include: title of TMDL restoration plan, name, 
address, and telephone number of the person submitting the comments and should be mailed to WPRP 
Attn: Ginger Ellis, Planning Administrator, 2662 Riva Road, MS#7409, Annapolis, MD 21401, faxed to 
WPRP Attn: Ginger Ellis at 410-222-7059, or e-mailed to pwelli16@aacounty.org. 
 
 
 

http://www.aarivers.org/
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